
Research Report DFE-RR076

Local authority child 
poverty innovation 
pilot evaluation: third 
synthesis report 

Paul Mason and Richard Lloyd, GHK 



 

This research report was commissioned before the new UK Government took office on 
11 May 2010. As a result the content may not reflect current Government policy and may 
make reference to the Department for Children, Schools and Families (DCSF) which has 

now been replaced by the Department for Education (DFE).   
 

The views expressed in this report are the authors’ and do not necessarily reflect those 
of the Department for Education. 

 

  



 

 i 

Contents 

Key Messages ...................................................................................................................1 

Executive Summary........................................................................................................ 2 

1  Introduction....................................................................................................... 6 
1.1  The Local Authority Child Poverty Innovation Pilot .................................................................. 6 
1.2  The National Evaluation ........................................................................................................... 6 
1.3  The Structure of this Report ..................................................................................................... 7 

2  Child Poverty Innovation Pilot Logic Models ................................................... 9 
2.1  Programme Theory Evaluation ................................................................................................ 9 
2.2  Establishing Innovation Pilot Programme Theory Logic Models............................................ 10 

3  Outputs and Outcomes.....................................................................................21 
3.1  Cornwall ................................................................................................................................. 21 
3.2  Hammersmith and Fulham..................................................................................................... 22 
3.3  Islington.................................................................................................................................. 22 
3.4  Kent ........................................................................................................................................ 23 
3.5  Knowsley................................................................................................................................ 24 
3.6  North Warwickshire ................................................................................................................ 24 
3.7  Sefton..................................................................................................................................... 24 
3.8  Tyne Gateway ........................................................................................................................ 25 
3.9  Waltham Forest...................................................................................................................... 25 
3.10  Westminster ........................................................................................................................... 26 
3.11  Summary................................................................................................................................ 26 

4  Messages of Effective Practice......................................................................... 28 
4.1  Targeting and Engaging Parents and Families...................................................................... 28 
4.2  Increasing Employment and Employability ............................................................................ 29 
4.3  Alleviating the Impacts of Poverty.......................................................................................... 30 
4.4  Addressing Barriers................................................................................................................ 31 
4.5  Innovation and Sustainability ................................................................................................. 32 
4.6  Summary................................................................................................................................ 34 

5  Conclusion ....................................................................................................... 35 
5.1  Synthesis Evaluation Key Findings........................................................................................ 35 
5.2  Pilot Learning: the Four ‘Child Poverty Building Blocks’ ........................................................ 35 
5.3  Evaluation Next Steps............................................................................................................ 36 

 



 
 

Key Messages 

The Local Authority Child Poverty Innovation Pilot (LAIP) was established by the Child 
Poverty Unit (CPU) in 2009 and ends in March 2011.  The LAIP is a programme that trials 
locally appropriate and innovative ways of addressing child poverty, to provide local and 
national learning.  The national evaluation is structured to provide a local evaluation to each 
of the ten unique local authority programmes, with a synthesis evaluation to CPU.  This is 
the third synthesis evaluation report, based upon fieldwork undertaken in, and monitoring 
data provided to, October 2010. The key messages in the report are: 

▪ The ten pilot programmes continue to develop in response to local context and to 
learning from development and delivery.  Although established by the previous 
government, the aims and objectives of the LAIP programme mean that it is well placed 
to offer valuable learning for Coalition Government priorities and the national child 
poverty strategy as well as the local strategies required by the Child Poverty Act 2010.   

▪ This local focus and responsiveness supports the rationale that effective activity to 
address child poverty should be rooted in local context, in terms of: the local socio-
economic context – what are the demographic, labour market, education and other 
issues for families and that impact upon levels of child poverty; and, the local practice 
context – what partnerships, structures and services are in place in the local area and 
what is the history of provision.   

▪ When targeting parents and families for support, towards employment or with broader 
familial issues, a combination of approaches is required.  Effective techniques include: 
publicity; outreach; data-led approaches; persistence; and, work with partners to develop 
referral routes.  Once parents and families are engaged, needs assessment is an 
ongoing process for support that goes beyond signposting; as more is revealed as trust 
relationships are developed.  Addressing family-based barriers and building on strengths 
does not always require a ‘whole-family’ approach, but it does require an understanding 
of the family as a unit and the individuals within it and an approach that takes account of 
this.  

▪ There is a high demand for employment support for parents that is holistic, flexible and 
responsive.  Effective approaches are delivered by a case-worker supported by, or with 
access to, flexible resources; flexible resources are money funds but also the in-kind or 
other contributions of partner agencies and colleagues who can provide a range of 
specialist support.  In this way the different barriers that different parents face can be 
addressed in a co-ordinated way.  

▪ The provision of resources to families in poverty brings an immediate relief of that 
condition or circumstance; addressing barriers to engagement with services and to 
entering and sustaining employment brings more sustainable change.  Stakeholders in 
the pilot programmes consistently identify access to affordable childcare as a key barrier 
to parental employment.   

▪ Workforce development can embed new ways of working, new understandings and 
therefore enhance capacity for addressing child poverty.  One feature across the local 
programmes is new partnerships between local authority children’s services and 
economic development and employment directorates.   

▪ There are some examples within the pilot of community capacity building approaches.  
These are well supported locally and the evaluation evidence to date indicates the 
potential for transformational change in these models.  The evaluation also highlights 
how these approaches take dedicated time and resources to develop and support.   
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Executive Summary 

1 Introduction 

This is the third report of the national evaluation of the Local Authority Child Poverty Innovation Pilot 
(LAIP).   The programme trials locally appropriate and innovative approaches to addressing child 
poverty, to provide local and national learning.     

There are ten local authority pilot programmes, successful in their proposals for funding to address at 
least one of the following themes:  

▪ Increasing parental employment;  

▪ Raising family income;  

▪ Narrowing the outcome gap between children in low income families and their peers; and  

▪ Building community capacity to tackle child poverty.   

The pilots also link to many of the priorities of the Coalition Government, including:  

▪ Addressing poverty and increasing parental employment;  

▪ The ‘Big Society’;  

▪ Local delivery; and,  

▪ Strengthening families. 

There are four phases of evaluation activity.  Each phase produces a local evaluation report for each 
pilot programme and a synthesis report for CPU.  This report presents a synthesis of the third local 
evaluation reports.  It presents summary evidence of pilot outputs and outcomes to support and 
illustrate the messages of effective practice identified previously and confirmed in the third phase of 
evaluation fieldwork. 

The third report builds on previous ones and is based on a programme of interviews with: 113 
individuals and partners managing and delivering the pilot programmes; 67 professionals engaged 
with pilot provision; and, 170 parents. It includes the analysis of the monitoring and information (MI) 
data provided by each pilot to the evaluation team.   

2 Child Poverty Innovation Pilot Logic Models 

The evaluation is following a ‘programme theory evaluation’ approach.  This involves identifying: 

▪ The context for the ten individual pilots; 

▪ The money and in-kind inputs into the programme; 

▪ The target group(s) for the programme; 

▪ The activities of the programme; 

▪ The rationale for the programme and these activities; 

▪ The outputs of the programme; and, 

▪ The medium and long term outcomes of the programme.   

In this way the theory of why these activities are expected to achieve these outcomes for this target 
group in this context is identified.  A logic model then provides a summary that makes this explicit.  At 
the start of the evaluation logic models were designed for each of the pilot programmes, which formed 
the basis of activity to support the development of an outcome and indicator framework for each.  The 
evaluation team then developed five overarching outcome areas: 

▪ Increasing parental employment;  

▪ increasing parental employability and wellbeing;  

▪ Increasing family wellbeing;  
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▪ Increasing children’s wellbeing; and,  

▪ Building capacity to address child poverty.   

Section 2 of the report provides updated logic models for each pilot.  They include the outputs and 
outcomes achieved to date.  Final versions will be provided in the final report.   

3 Pilot Outputs and Outcomes 

Section 3 summarises the latest pilot output and outcome data provided.  It shows that the pilot 
programmes have made good and in many cases excellent progress.  The outcomes evidenced are 
expected to increase as parents and families engaged by the pilots exit their support.   

The data shows that each of the pilots have successfully engaged their intended target groups, with 
female parents and lone parent households headed by a female being the most common 
beneficiaries.  In addition, qualitative evidence suggests there is a high level of commitment to 
returning to work amongst the parents engaged.  It also indicates that emotional and practical support 
is key to engaging parents in pathways to employment.    

Across the evaluations of the pilot programmes, there is both qualitative and quantitative evidence of: 
increased parental employment; increased employability; increased family and child wellbeing; and, 
increased capacity to address child poverty through partnerships developed and learning from local 
pilot provision. 

4 Messages of Effective Practice 

The third synthesis report confirms the messages of effective practice discussed in previous reports. It 
provides some illustrative case studies in support of them.   

Targeting and Engaging Parents and Families 

The evaluation evidence indicates that combinations of approaches are required to identify targeted 
parents and families and to promote referral and self-referral.  These include: publicity; outreach; data-
led approaches; persistence; and, work with partners.  Although time consuming, developing 
relationships with partners is important as they can take time to develop confidence in new provision.   
This is demonstrated by evidence from the Hammersmith and Fulham pilot, for example.  This shows 
how parents have been recruited through both postcards delivered to target estates (40% of engaged 
parents) and referral from local services (35%).  An individualised, open-ended, welcoming and 
flexible approach is identified as an effective way of engaging ‘hard to help’ families.   

A key lesson is the importance of understanding the responsibilities and perspectives that parents 
have, and not seeing them as adults who may or may not have children.  Family based approaches do 
not necessarily engage the whole family, but they do take each of the individuals and the family as a 
unit into account (as in the example of the Knowsley pilot). 

Increasing Employment and Employability 

The ten local evaluations continue to show that a high demand exists for flexible and holistic 
approaches to supporting parents towards employment.  For example, the Sefton pilot has worked 
with almost double their target of parents (77 in total) and is working with a broad range of parents in 
response to demand.   

Effective approaches to increasing employability are delivered by a caseworker, who can access 
resources and co-ordinate multi-agency responses to an action plan ‘owned’ by a parent or family.  
This means that barriers are not addressed in isolation by different agencies, for example as in the 
Islington pilot. 

Alleviating the Impacts of Poverty 

The ten pilot programme evaluations continue to evidence how the provision of resources to parents 
and families can bring immediate relief to those experiencing poverty.  These impacts can relate to 
family material circumstance – for instance housing, clothing, or positive activities for children – or to 
parents’ ability to seek or engage with employment or pathways towards employment.   

Mainstream funding is often reported as: being difficult and time consuming to access; restricted in 
terms of use; and, often requiring turnaround times that limit their use in cases of crises.  Flexible 
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funding can therefore provide useful resources to relieve the immediate effects of poverty and enable 
progression towards employment and other positive outcomes, as the Cornwall Enabling Fund 
illustrates. 

Signposting and supporting access to local provision can help families engage with services for the 
first time – for example support with debt and money management, as exemplified by the North 
Warwickshire pilot – which can significantly reduce personal and family stress.   

Addressing Barriers 

To address the range of barriers that families can face in accessing provision that supports improved 
wellbeing outcomes, and that parents can face in moving towards and returning to the labour market, 
flexible and resourced packages of personalised support that are coordinated through a casework or 
case-management approach are required.  For example, Waltham Forest’s multi-agency approach to 
provides a flexible, personalised and holistic service through a Family Partnership Model, with the 
support of, and interventions from, a range of agencies coordinated by a Family Support Adviser.    

Access to affordable and flexible childcare continues to be reported as a key barrier to parental 
engagement in employability activity and employment itself.  Three issues are identified – parents may 
perceive the available childcare poorly; the costs may be prohibitive for those starting work; and the 
availability of local and flexible childcare may be limited.  Identifying and funding appropriate childcare 
is a key element of the Westminster pilot, where ‘Keyworkers’ across the authority area who are 
supporting parents provide pilot resources for those entering employment. 

Innovation and Sustainability 

Each of the ten pilot programmes display innovative features – including new models of delivery, the 
modification of existing approaches for individual circumstances or target groups involved, and by 
developing new partnerships for delivery.  Stakeholders report that pilots providing flexible parent- or 
family-focused employment and employability support are particularly innovative.   

Some pilots (Sefton, Tyne Gateway and Westminster) are engaging employers and their experiences 
suggest a willingness and interest amongst them in supporting family-friendly employment.  There are 
also examples of innovative community capacity building approaches. These are well supported by 
local communities and the professionals that work with them – for example as in the case of the Tyne 
Gateway entrepreneur model – but they are resource intensive. 

Workforce development activities are also a focus for some of the pilot programmes – either through 
awareness raising and training activities or by introducing new working approaches.  Learning from 
across the programme indicates that innovation can cause tension and meet resistance as it 
challenges established practice, and that embedding new practice requires dedicated time and 
resources, sustained and targeted activity and high level leadership and commitment. 

Finally, the local pilots have established strategic structures and are investigating how approaches 
trialled and found to be effective can be sustained or mainstreamed.  In some cases promising 
progress had been made towards mainstreaming pilot services.  For example: in Cornwall where 
funding has been secured to continue two main pilot activities; and, in Islington where a dedicated 
sustainability strand is embedding new practice and informing further (community budget) piloting. 
However, at the time of the evaluation fieldwork considerable uncertainty remains over local authority 
budgets and priorities for the future.       

5 Conclusions 

The report provides an overview of the findings from the third stage of the national evaluation of the 
Local Authority Child Poverty Innovation Pilot (LAIP).  Summaries of the ten local programmes are 
provided through programme theory logic models.  An overview of the outcomes achieved to date is 
included.  The messages of effective practice identified in previous reports are confirmed and 
illustrated with examples.     

Key findings of the third synthesis evaluation report are: 

▪ The ten pilot programmes are in the final stages of delivery.  They continue to reflect a true pilot 
ethos by adapting to changing circumstances and to learning from their provision and evaluation;  
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▪ Pilots providing longer-term packages of support are exiting increasing numbers of beneficiaries 
as these come to an end and therefore employment and employability outcomes are expected to 
increase;   

▪ The local evaluations of the pilot programmes, and a synthesis of them, continue to highlight:  

− The need for a range of techniques to reach and engage targeted parents; 

− The effectiveness of packages of flexible and resourced employment support, that understand 
their beneficiaries as parents rather than adults who may or may not have children; 

− The need for flexible, accessible resources that can provide immediate alleviation from the 
impacts of poverty;  

− The demand for money and debt advice and the impact that this can have on individual and 
family wellbeing; 

− The importance of partnership working and the resources that this requires;  

− The challenges of developing new and innovative practice; and, 

− That community capacity building approaches are well supported and can have a 
transformational impact on those involved in delivery in their communities, although supporting 
this development requires dedicated resources. 

▪ The pilot programmes are well supported by their strategic and other local stakeholders.  However 
the current context for local authorities of reduced budgets and the increased ability to plan and 
prioritise locally creates both opportunities and challenges for sustainability and mainstreaming.  

Pilot Learning: the Four ‘Child Poverty Building Blocks’ 

The evaluation findings confirm the pilot learning for the four ‘Child Poverty Building Blocks’ that 
support local authorities’ and national government’s planning for the Child Poverty Act 2010.  Learning 
from the pilot for each building block includes 

▪ ‘Employment and skills’ – it is important to understand the responsibilities and perspectives that 
parents have and not to see them as adults who may or may not have children. There is a demand 
for flexible employment support delivered by case-workers that can recognise and address the 
range of barriers that parents can face. Emotional as well as practical support is required. 

▪ ‘Life chances and families’ – packages of support bring a range of benefits for individual and family 
wellbeing.  Parents are motivated to engage with interventions that are accessible, non-
threatening and in progression pathways that are developed with them. 

▪ ‘Financial support’ – there is high demand for quality advice and support relating to benefit 
entitlement and to debt.  There is a also a demand amongst professionals working with parents 
and families for flexible funds to: support parents towards employment; help achieve broader 
welfare and wellbeing outcomes; and, alleviate the impacts of poverty.   

▪ ‘Place and delivery’ – provision is effective when it is appropriate to local context and the 
characteristics of the local community.  Involving local communities in developing and delivering 
services can be effective, but must be carefully supported and resourced.  Voluntary and 
community sector partners bring expertise in working flexibly with local communities.  Local 
authorities can embed effective practice by engaging their directorates and partners in a structured 
approach to promoting child poverty as a priority.       
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1 Introduction 

This is the third report from the national evaluation of the Local Authority Child Poverty 
Innovation Pilot (LAIP).  The LAIP is a programme that trials locally appropriate and 
innovative ways of addressing child poverty, to provide local and national learning.  The 
national evaluation is structured to provide a local evaluation to each of the unique local 
authority programmes, with a synthesis report to CPU.  This report presents a synthesis of 
the third local evaluation reports, provided to LAIP authorities in November 2010.   

The first synthesis report (February 2010) described how the ten pilot programmes were 
beginning to develop and deliver their services and activities. The second report provided 
early messages and emerging lessons for practice based on qualitative research, as pilot 
provision progressed.  This third report presents summary evidence of outputs and 
outcomes to further illustrate and complement those messages.   A comprehensive and final 
report will be produced when the pilot has come to an end. 

1.1 The Local Authority Child Poverty Innovation Pilot 

The Innovation Pilot began in March 2009 and ends in March 2011. Ten local authorities 
were successful in their proposals for funding.  LAIP programmes are expected to address at 
least one of the following themes: 

▪ Increasing parental employment; 

▪ Raising family income, including through the improved take-up of tax credits and 
benefits, including local authority administered benefits; 

▪ Narrowing the outcome gap between children in low income families and their peers; 

▪ Promoting economic regeneration focused on families and tackling regeneration at a 
community wide level; and, 

▪ Building the capacity of communities to address child poverty. 

The ten pilot authorities are: 

▪ Cornwall; Hammersmith and Fulham; Islington; Kent; Knowsley; North Warwickshire; 
Sefton; North Tyneside and South Tyneside (in partnership); Waltham Forest; and, 
Westminster. 

The second evaluation report describes how the Innovation Pilot will provide learning for the 
Coalition Government and how the pilots link to its key priorities on: 

▪ Addressing poverty and increasing parental employment; 

▪ The ‘Big Society’; 

▪ Local delivery; and, 

▪ Strengthening families. 

1.2 The National Evaluation  

The national evaluation of the LAIP was commissioned in April 20091.  The evaluation 
provides each local authority with a local evaluation and a synthesis of these reports to CPU.  
There are four stages of fieldwork, analysis and reporting.  Our first report (February 2010) 
described the evaluation methodology2 and the key characteristics of the ten LAIP 
programmes, established through our first fieldwork (November 2009) as the programmes 

                                                      
1 The evaluation is led by GHK, working with Prof. Mike Coombes and colleagues at the Centre for Urban and 
Regional Development Studies (CURDS) at Newcastle University; and, with expert advice from Prof. Jonathan 
Bradshaw (University of York) and Dr. Tess Ridge (University of Bath).  
2 GHK (2010a) Local Authority Child Poverty Innovation Pilot: First National Evaluation Report, London: 
DCSF/CPU 
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were developing or in the early stages of delivery. The second report3 (September 2010) 
presented evidence from fieldwork conducted in March 2010.  That evidence was 
predominantly qualitative, as pilot programmes continued to develop their monitoring (MI) 
systems.   

The pilot programmes provided monitoring and information (MI) data to the evaluation team 
in October and November 2010 for the outputs and outcomes that they had achieved since 
delivery began.  Some issues remain with the quality and coverage of this data in a minority 
of the pilots, and the evaluation team continue to provide advice and support to help ensure 
that comprehensive data is available for the final evaluation report (to be completed in March 
2011).  

The third evaluation stage involved: 

▪ Interviews with those managing and delivering pilot programmes, including those at a 
strategic level; 

▪ Interviews with parents who are engaged in pilot provision, including a sample of parents 
who had participated in previous evaluation fieldwork and thus building a longitudinal 
sample; 

▪ Analysis of pilot MI data submitted, in some cases for the first time, in October and 
November and covering activities to the end of September 2010; and, 

▪ Improved and refined programme logic models to reflect the changes of the pilot 
programmes as they mature. 

Table 1.1 below summarises the number and range of individuals interviewed in the third 
round of evaluation fieldwork, the focus of which was to: 

▪ Establish progress with pilot development and delivery since the second stage of 
fieldwork and reporting; and, 

▪ Further explore the messages for effective practice identified in the second evaluation 
report and the identification of any additional learning. 

This third report presents some quantitative evidence of outputs and outcomes to support 
and illustrate the messages of effective practice identified previously and confirmed in the 
third stage of evaluation fieldwork.    

Table 1.1 Evaluation Interviews 

Interviewee Group Total interviews 

Strategic Stakeholders 16 

Pilot Teams 76 

Partners 21 

Beneficiaries (parents)4 170 

Total 283 

The final evaluation report will present a comprehensive analysis of the quantitative and 
qualitative data, including a cost effectiveness analysis and a mapping analysis as described 
in previous evaluation reports.5 

1.3 The Structure of this Report  

This report is structured by the following sections: 

                                                      
3 GHK (2010b) Local Authority Child Poverty Innovation Pilot Evaluation: Second Synthesis Report, London: 
DfE/CPU 
4 A further group of ten professionals who received training were interviewed in Cornwall.  A further 138 
professionals were asked to completed a survey in Kent, with 57 completing this. 
5 For more information, please see GHK (2010b) op. cit.  
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▪ Section 2, Child Poverty Innovation Pilot Logic Models: provides background to the use 
of ‘programme theory logic models’ in evaluation and then introduces and presents the 
models for the ten Innovation Pilots; 

▪ Section 3, Innovation Pilot Outputs and Outcomes: provides an overview of some 
features from the analysis of output and outcome data; 

▪ Section 4, Messages of Effective Practice: provides some illustrative examples of 
effective practice, evidenced through pilot outcome data; and, 

▪ Section 5, Conclusion: presents the learning for the Child Poverty Unit and for Local 
Authorities, organised by the four ‘Child Poverty Building Blocks’. 
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2 Child Poverty Innovation Pilot Logic Models 

In this section we: 

▪ Provide background information on the use of ‘programme theory logic models’ in 
evaluation; 

▪ Outline how and why they are being used within the national evaluation of the Local 
Authority Child Poverty Innovation Pilot; and, 

▪ Present a model for each of the ten local Innovation Pilot programmes.   

2.1 Programme Theory Evaluation 

‘Programme theory evaluation’ has become the dominant approach to evaluation in the US, 
the UK and Europe.  It is used by the UN and a range of agencies supporting development 
programmes across the globe.  It is an approach to evaluation that is referred to in a variety 
of different ways.  Examples of the terms used to describe the approach include:  ‘theory of 
change evaluation’; ‘theory-based evaluation’; ‘programme logic evaluation’; ‘intervention 
logic’; and, ‘theory-led evaluation’.  Despite these different terms, these approaches each 
entail: 

▪ Evaluation activity that identifies the theory (or ‘theory of change’) inherent in a 
programme; which involves establishing; 

▪ What has been put in place, in order to achieve the outcomes that are intended, and why 
these activities are expected to achieve these outcomes for this target group and in this 
(policy and practice) context; and then uses; and, 

▪ A logic model that makes this theory, and the way in which the programme is structured, 
explicit.  

“The concept of grounding evaluation in theories of change takes for granted that social 
programmes are based on explicit or implicit theories about how and why the programme 
will work.”6   

In the evaluation of the Innovation Pilot, GHK have taken a ‘programme theory logic model’ 
approach that involves: 

▪ Identifying the context for the programme – what are the circumstances in which it 
operates?  This is important as the context can influence what happens in the 
programme, particularly if any features change; 

▪ The inputs into the programme – what are the money and in-kind resources allocated to 
the programme?  This is important for supporting a value for money assessment; 

▪ The target group(s) for the programme – what are their characteristics and how are they 
targeted?  This is important as understanding who is targeted and how is central to 
understanding programme effectiveness; 

▪ The activities of the programme – that are used to engage the target group and that 
form the basis of the programme intervention.  This is important as it is essential to 
understand what activities are expected to deliver the outcomes required for the target 
group engaged; 

▪ The rationale for the programme – why are these activities in place? This allows us to 
understand, and then test, the assumptions that underpin and inform the programme; 

                                                      
6 Weiss, C.H. (1995)  ‘Nothing as Practical as Good Theory: Exploring Theory-Based Evaluation for 
Comprehensive Community Initiatives for Children and Families’, in Connell, J. P., Kubisch, A. C., Schorr, L. B. 
and Weiss, C. H. (Eds) New Approaches to Evaluating Community Initiatives: Concepts, Methods and Contexts, 
Washington DC: The Aspen Institute 
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▪ The outputs of the programme – that will be delivered from the programme activities.  
This enables an assessment of what the programme has delivered (against targets); 

▪ The medium term outcomes of the programme – that we can expect to result from 
short term impacts; and, 

▪ The long term outcomes of the programme – that are expected to be achieved and 
which may be broad and ambitious. Identifying the short, medium and long-term 
outcomes requires the identification of the indicators that will evidence these and the 
tools and techniques that will provide this data.   

2.2 Establishing Innovation Pilot Programme Theory Logic Models 

At the outset of the Innovation Pilot evaluation GHK developed a logic model for each of the 
local pilot programmes, which formed the basis for activity to support the development of an 
outcome and indicator framework.  The national evaluation then developed five outcome 
areas, which the intended outputs and outcomes for each local pilot programme were 
mapped against. The five overarching outcomes are: 

▪ Increasing parental employment; 

▪ Increasing parental employability and wellbeing; 

▪ Increasing family wellbeing; 

▪ Increasing children’s wellbeing; and, 

▪ Building capacity to address child poverty. 

The final evaluation report will present final versions of the models, with final outcomes and 
features of effective practice.  The models will also be used as the basis for the cost 
effectiveness analysis that will be reported. 

The models on the following pages provide an overall summary of each pilot programme.  
They are supported by more detailed models provided in local evaluation reports, which 
include a narrative to establish the detail of local programmes that models can only 
summarise. 

Section 3 provides a summary of the outputs and outcomes that each pilot has achieved.  
Section 4 provides an illustrative example of each pilot’s approaches. 
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Inputs:
CPU:
£455,414

In kind 
contributions:
Including staff 
time and 
space for 
Workforce 
Development 
sessions.

Funding 
Breakdown:
Management 
and support ‐
£59,727 (incl. 
Project 
Manager and 
Administrative 
Support)

Enabling Fund ‐
£251,174

Workforce 
Development ‐
£50,050

Housing 
Pathway ‐
£69,463

Dissemination ‐
£25,000

Target Group:

Families in 
Cornwall 
experiencing  or 
at risk of 
experiencing 
poverty.

Members of 
the children 
and families 
workforce, and 
other partners 
in the county, 
which provide 
services to and 
work with 
families in 
poverty. 

Families living 
in, or entering 
for the  first 
time, social 
housing.

Activities:

Three strands of activity:

An Enabling Fund –
providing flexible financial 
support  to families 
experiencing, or at risk of, 
poverty, where no other 
source of funding is 
available to meet their 
needs.

A Workforce Development 
strand – development and 
delivery of a Child Poverty 
Training  module to raise 
awareness  of, and provide 
information on measures to 
address, child poverty  in 
Cornwall.  Delivered in half 
or full day sessions by 
members of the project 
team, and featuring a 
combination of 
presentations, guest 
presenters and practical 
‘case study’ exercises.

A Housing Pathway strand –
including training for front 
line staff, referral pathways 
on finances and revised 
starter packs.

Outputs:

•662 funding 
applications 
received
•330 families 
receiving funding 
(target 750)
•Funding 
provided (to end 
of Sept. ‘10)  ‐
£96,503

•Training module 
developed
• 17 training 
sessions 
delivered
•238 staff  
receive training 
during pilot 
period (revised 
target 300)
•High levels of 
satisfaction –
98% of 
attendees.

Expected:
•Staff receiving 
training, 
•Families 
receiving advice
•Increased cross‐
agency referrals

Medium‐term
Outcomes:

Parents’ employment increased:
•Through support for training, 
transport, childcare, work 
equipment and the provision of 
other resources and support to 
access and maintain employment

Parents’ employability & 
wellbeing increased:
•Through support to increase 
employability
•Through provision of resources 
to address crisis and material 
circumstance

Family and children’s wellbeing
•Through provision of resources 
to address crisis and material 
circumstance
•Increased  access of additional 
services.
•Reduced incidence of debt, rent 
arrears and eviction

Building capacity to address child 
poverty
Survey evidence from workforce 
development:

•Increase awareness/ 
understanding of child poverty 
– 92%*
•Increased awareness of  
resources – 88%*
•Increased referrals to services 
– examples from qualitative 
research
•Increased confidence to 
identify  families ‐90%*

•Positive change in practice  –
from qualitative research, survey, 
and exit forms

Long‐term
Outcomes:

Increased 
employment

Increased family 
income

Child and family 
wellbeing 
increased

Capacity 
development:

•To inform budget 
holding lead 
professional role 
(EF)

•To raise 
awareness of 
child poverty and 
commitment to 
its eradication 
amongst children 
and family and 
partner 
workforce.

•Supporting 
establishment 
and embedding of 
integrated service 
delivery model 
across County

Rationale:

Providing additional 
rapid response 
funding to support 
families in need, and 
which cannot be 
met from existing 
sources.

Structural change in 
the County, and 
children and families 
workforce 
transformation 
programme, 
provides an 
opportunity  to 
influence awareness 
of and commitment 
to addressing child 
poverty across the 
workforce and key 
partners in the 
County.

Moving to social 
housing can cause 
financial pressures 
for families, and 
housing staff are 
well placed to 
identify need. 

Cornwall Local Authority Child Poverty Innovation Pilot
Context: Cornwall is a predominantly rural county with small towns and rural areas meaning that the deprived areas are scattered between localised neighbourhoods. Since 2005 Cornwall has followed a co‐ordinated 
approach to preventative/early intervention services for children and families, supporting the development of integrated, multi‐agency and new ways of working.  This innovative approach led to Invest to Save (Cabinet 
Office/ Treasury) funding for the ‘Real Choices’ project , following a partnership model as the most effective means of breaking the cycle of poverty.   The partnership employs a Child Poverty Coordinator who is tasked with 
making child poverty ‘everyone’s business’ and acts as the interface between the County, agencies on the ground and families. This led to the County receiving Beacon Status for child poverty.  At the start of the pilot period  
the County was implementing two major change programmes: first a move to a single tier Cornwall Council with a strong focus on localism; and  the Children’s Services Transformation Programme –which places children 
and families’ needs  centrally and supports increased local delivery and has  three elements ‐‘locality’ based work with multi‐agency teams, a move to common systems, and a focus on responding to need with a focus on 
prevention.  
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Inputs:
CPU: £1.075m

Family Solutions 
Funded Posts:
•5xFamily 
Facilitators (4 at the 
start of 
programme)
•1xService Delivery 
Coordinator
•1xtemp Outreach 
worker (for 3 
months)
•Management 
Costs, marketing 
and overheads 
(Tendis and LBHF)
In‐Kind 
Contributions
•Tendis and LBHF 
staff
•Steering group 
•Children’s centres
•Local venues
Family Solutions 
Funds:
•Childcare fund 
administered by 
LBHF (c.£35K / 
year)
•Flexible fund for 
beneficiary training 
& other support  (c. 
£35K  / year)
•Development 
costs for online 
management tool
•Development & 
set up costs for 
Child Passport

Hammersmith & Fulham Local Authority  Innovation  Pilot
Context: The borough of Hammersmith and Fulham is the 38th most deprived  local authority  in the country, and has the 16th highest level of child poverty  among the 32 London boroughs. There 
are many ‘pockets’ of extreme deprivation with very high out of work benefit rates as high as 32% in particular estates, both large and small, in the borough. Poverty  is entrenched  in these 
estates. Local policy is focused on giving unemployed  residents a route into work by fostering more integrated services, creating incentives to work and maximising the employment 
opportunities from local economic development.  It was also well known that high quality, affordable childcare was a prerequisite for many benefit‐dependent  lone parents being able to gain and 
sustain employment. It was also known that local employment services needed  to offer better support for parents and families in order to address the high cost of childcare as a barrier to work  
Communication between parents, settings and professionals is important in the effort to improve  the quality and appeal of childcare.

Target Group:

Family 
Solutions aims 
to target those 
parents who 
are a long way 
from returning 
to 
employment:

•Lone parent & 
couple families 
with at least 
one child 
under the age 
of 12 years

•With a 
household 
income of 
£20,000 or less

•Mostly living 
on one of 18 
target estates

Child passport 
is for all 
parents, 
settings and  
child 
development 
professionals 
in H&F

Activities:

Family Solutions works 
with disadvantaged 
families on the most 

deprived estates in H&F.

Family Solutions is a 
package of tailored, open‐
ended support, including 
employability training,  job 

search, volunteering, 
vocational training 

together with ongoing 
family support. Training 
and volunteering  is 
underpinned by free 
childcare and a flexible 

fund.

Family Solutions is 
supported by a free, 

flexible & tailored childcare 
offer which continues  for 3 

months once parents 
return to work.

A secure online  record , the 
‘Child Passport’ is set up 
for each child. This record 
is updated by parents, 

settings and professionals

Outputs: 
targets & 
(achieved):

•225 parents 
recruited and 
develop Family 
Action Plan 
(196)
•80 parents 
accessing 
vocational or 
pre‐vocational 
training (188 
are in FE based 
training alone, 
27 have 
accessed ESOL)
•50 parents 
undertake work 
trials or 
volunteer (20)
•100% (83%) of 
children are 
accessing are 
accessing 
activities for 
under 12s
35 parents into 
employment 
(25)

Online 
management 
tool to track 
progress, and 
Child passport 
database are  
successfully in 
place

Medium‐term
Outcomes:

Parents’ 
employment 
increased:
35 parents into 
employment (25)
Parents’ 
employability & 
wellbeing 
increased:
Parents have 
increased skills, 
confidence, 
aspirations. 
Families’ wellbeing 
increased:
Families are 
accessing services 
that enable them 
to become 
employed
Children’s 
wellbeing 
increased:
Children’s 
development 
improves leading to 
better outcomes
Increased capacity 
to address child 
poverty:
Local services work 
in partnership and 
can deal with the 
needs of parents 
that want to return 
to work
Local services work 
together for child 
development

Long‐term
Outcomes:

•Families improve 
their economic 
wellbeing

•Families improve 
their health and 
wellbeing

•To improve the 
outcomes and 
close the gap 
between families 
experiencing child 
poverty in LA and 
other families

•To improve 
outcomes for 
parents, by 
supporting them 
to take up a range 
of opportunities 
including 
affordable 
childcare

•Services can 
deliver to parents 
on the target 
estates and are 
more responsive 
to parents’ needs

•Parents, settings 
and professionals 
use the Child 
Passport widely

Rationale:

Shows that services can 
be delivered on target 
estates and beneficiaries 
want to take up 
employability.

Personalised support 
allows parent to make 
the journey  to 
employment by selecting 
from a wide range of 
options.

Removes the barriers 
associated with paying 
for childcare and training, 
as well as all the up front 
costs that go with them.

Three months’ childcare 
allows parents to make a 
transition to employment 
& get used to affordable 
childcare, without 
becoming reliant on help.

Communication between 
parents, settings and 
professionals can be 
improved; timely and 
accurate sharing of 
information can aid with 
transitions in early years



 
 

 

Inputs:

CPU: 
£1,346,255

Funds posts:
•Project 
Manager
•Project 
Sustainability 
Manager
• 2  x  
Workforce 
Dvlt Officers
•IWP Manager
•2 x IWP 
Supervisors
• 8 x IWP 
Parent 
Officers

Child Poverty 
Programme 
Board: meets 
quarterly 

In‐Kind:
•Office
space for IWP 
provided  free 
of charge at 
Children 
Centres
•A range of 
staff inputs 
from IBC incl.  
Corporate 
Team; and IT.

Target Group:

Parents: 
•living across 
Islington

•With children 
under 5 yrs or 
lone parents 
under 7 yrs

•With a 
household 
income of less 
than 60% 
threshold 
whether in or 
out of work

Services:
• Six Core 
Services within 
Islington 
Council that 
engage with 
adults/parents/
families

•Wider services 
including VCOs 
working with 
families across 
Islington

Activities:

Intelligence‐Led Strand –
Database development
Development of a single 
enhanced dataset that combines 
a range of family and 
employment services data with 
housing benefit and council tax 
data.   

Islington Working for Parents 
Strand
This is a team comprised of 8 
Parental Officers, who, embedded 
in Children Centres, engage 
parents, using intelligence‐led 
data to identify the hardest to 
reach and offer (three levels of) 
tailored support based on an 
assessment of need. 

Sustainability Strand
Steered by a new Child Poverty 
Programme Board and delivered 
through a newly established 
Sustainability Team, this  strand 
entails:  business process 
mapping and reengineering 
across 6 core services, customer 
journey mapping, the provision of 
training and information to  key 
staff within and beyond  IBC , 
support with the creation of new  
CP objectives and of new referral 
pathways. The team also conduct 
on‐going monitoring and support 
with implementation.

Outputs: 
targets & 
(achieved):

Intelligence led 
Strand
•The Data 
Warehouse has 
been compiled; 
but with legal 
limits to full use.  
•Two waves of 
data for outreach 
used to date. 

IWP Strand 
•800 parents  
receiving Level 3 
support (398)
•1,100 parents 
receiving Level 2 
support (467)
•2,300 parents 
receiving Level 1 
support (702)

Sustainability 
•New CP 
Programme 
Board 
established
•All 6 services 
mapped and 
trained
•160 staff have 
received training 
and 250 further 
places booked 
•70 CP objectives 
in place across all 
service plans
•CP objectives in 
individual 
appraisals 
(process 
underway)

Medium‐term
Outcomes:

Parental employment 
increased
•17 parents into  paid 
employment 
•9 parents into work 
experience placements

Parents employability 
& wellbeing increased
•Parents able to 
overcome challenges 
•Parents have 
enhanced  job search, 
basic and job specific 
skills 

Families wellbeing 
increased
•Parents more 
motivated / have 
raised aspirations
•187 parents referred 
for benefits advice
•24 parents referred 
for debt advice

Children’s wellbeing 
increased
•Parents are less 
stressed
•Home environment is 
more stable
•Parents able to  afford 
‘the basics’ (school 
trips etc)

Increased capacity to 
address child poverty
•New referral 
pathways established; 
one‐fifth of all 
referrals to IWP are 
from Children’s 
Centres

Long‐term
Outcomes:

Reduced child 
poverty

Increased  number 
of parents in 
sustained 
employment

Increased family 
income including 
increased take up of 
benefit entitlements

Increased family 
well‐being

New partnerships 
for addressing child 
poverty within and 
beyond Islington 
council e.g.  Pooled 
budgets; Joint 
commissioning;  

Rationale:

Intelligence led targeting 
will  act as a resource in 
mapping child poverty 
and targeting 
interventions; this will 
mean engagement of 
new families that 
otherwise would not 
access services.

Providing intensive 
casework support to 
these families  through 
IWP will  help develop 
their employability skills, 
bring them closer to the 
labour market ands thus 
contribute to reducing 
levels of child poverty. 

Strategic leadership , 
workforce development 
and the integration of CP 
objectives across all key 
service delivery plans 
will: achieve a cultural 
shift in working practices;  
help encourage 
partnership working; and 
encourage staff to ‘think 
family’. This will 
contribute to increased 
volume/ quality  of 
support to  
disadvantaged families
and ensure sustainability 
of the programme.

Islington Local Authority Child Poverty Innovation Pilot 
Context: The Islington Strategic Partnership (ISP) has a history of addressing child poverty  through strategic objectives within the Local Area Agreement. Tackling worklessness is a central strategic 
theme. The LAIP programme itself is seen as part of a step change towards an integrated model of service delivery  for children and families and builds on previous initiatives aiming to understand 
and target communities. More  than 4 in 10 children  in Islington are living in poverty,  the second highest level of child poverty in England. The Pilot Board has now been subsumed into  a broader 
Child Poverty  Programme Board; in practice integrating Pilot activities into a wider programme of actives aimed with eradicating child poverty.  Legal Issues  experienced with the use of the new 
combined data warehouse  have limited use of the data for targeting to date – unlikely   to be fully resolved by end of Pilot. Some delay was experienced in recruiting to full complement of Parent 
officer staff – all now in place, but may mean not reaching target number of parents by end 2010.   New Place Based Budgeting opportunities offer potential for Islington to continue  its focus on 
child poverty  from April 2011. 
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Inputs:

CPU: £1.4m

Funded Posts:
•Pilot Project 
Manager and 
Admin
•Various 
project staff

Resources 
•To support 
pilot activities 
with families 
– travel 
expenses, 
incentives, 
childcare.
•FGC budget 
for families’ 
plans
•Hardship 
Fund

Commissioning
Budget
•Family 
Learning
•PSHE

In‐Kind:
•Pilot and 
locality Board 
members
•Project leads 
funded by 
Kent CC and 
partners

Kent Local Authority Child Poverty Innovation  Pilot
Context: Previous to the award of LAIP funding, Kent Children’s Trust had included tackling child poverty as one of the key aims in its Children and Young People’s Plan.  Kent is a large County Council with a devolved 
structure for service delivery and partnership working. Over the last few years, the Council has developed a network of 23 Local Children’s Service Partnerships (LCSPs) covering the entire county. The LCSPs have partnership 
boards made up of all the key service providers in the area, and are led by a partnership manager who oversees a team of co‐located children’s and families’ services staff working in the area. The pilot was informed by 
learning from the Social Innovation Unit for Kent  (SILK) that promoted co‐production  in service delivery  to help families build the capability, resilience and optimism to improve  their own outcomes.  
Four problems were identified for the pilot to address: a) there is a complex matrix of services available to provide help but families and workers find it difficult to navigate and access b)  workers do 
not focus on the family in the round and  provide a holistic service c) non‐material hardship  is not addressed (emotional, social and cultural resources) even  though this can pave the way to families 
addressing material hardship, d) service providers neglect to engage families in decision making and service design and this  does not result in services that meet their needs. 

Target Groups:

Children and 
families in 
relative poverty 
in three target 
areas: 
Parkwood
(Maidstone), 
Sittingbourne 
and Sheppey, 
and the district 
of Thanet

Service 
providers and 
professionals 
who work with  
with children 
and families in 
relative poverty 
who can make a 
difference and 
who work with 
them in these 
target areas

Activities:

Building the capacity of  workforce to 
make a difference to children and 
families in relative poverty:  
information, training and guidance to 
front‐line workers; developing 
strategies for children’s centres;  
funding  to make discretionary grants

Providing new opportunities to
signpost children and families to 
services which can address a range of 
material and non‐material hardship 
in new ways: around 15 projects of 
different scales (target area, outputs) 
and focus (families, children, young 
people) and issue (finances, family 
problems and relation‐ships, advice 
and information) including Family 
Group Conferencing.

Building the confidence of parents in 
relative poverty to take up learning 
which addresses the skills they need 
to manage and increase their 
engagement in their children’s 
learning: family learning events and 
courses, financial capability courses, 
mentoring and learning activities to 
improve  children’s reading 

Building the aspiration and resilience 
of young people to address the causes 
of material and non‐material 
hardship: new Personal Social and 
Health Education (PSHE) lesson 
material and activities

Outputs 
(achieved):

70 front‐line 
staff trained to 
refer  more 
appropriately 
and effectively 
(91)

120 families 
experience FGC 
(18)

400 families 
have advice 
and help on 
benefits (200+)

400 families  
participate  in 
new family 
learning  (273)

84 young 
people become 
reading 
mentors  (39)

144 children’s 
reading 
attainment 
matches 
expected levels
(47)

3840 children  
receive new 
life/money  

 

 

skills training 
(1300)

Medium‐term
Outcomes:

Families’ wellbeing 
increased
•FGC and other 
projects increase 
families’ well‐being 
including higher 
benefits, improved 
housing, better family 
relationships

Children’s wellbeing 
increased
•FGC and other 
projects  increase 
children’s well‐being 
including better 
relationships, higher 
attainment and 
attendance
•Parents re‐engaged in 
learning and  increase 
their engagement in 
their children’s 
learning. 
•Children’s reading 
ability improves in 
Thanet

Increased capacity to 
address child poverty
•Front‐line staff  
understand services 
they can signpost  
families in relative 
poverty depending on 
their needs and 
identify support they 
can offer

Long‐term
Outcomes:

Front‐line staff  
recognise families in 
need and can work 
with other staff to 
address material 
and non‐material 
needs

Children and 
families who 
participate in the 
projects are better 
able to help 
themselves

Children and 
families have 
improved material 
well‐being

Services are re‐
designed to fill gaps  
and more closely 
meet families’ 
needs

Parents use skills 
and knowledge to  
address material 
and non‐material 
hardship

Young people have 
the  knowledge and 
skills to cope with 
material and non‐
material hardship

Rationale:
Front‐line workers  need 
knowledge and skills to 
signpost and assist 
families effectively and to 
target  children and 
families in relative 
poverty. It helps if they 
have some discretion  to 
help families in need

While services are 
available, there are gaps 
in provision. Services are 
not always  designed to 
respond to families as a 
whole or to provide  them 
with greater resilience

Parents often lack skills  
that equip them to cope 
well with material and 
non‐material hardship. 
They need  to be 
encouraged  to take up 
learning which can 
enhance their skills  and 
engage more proactively 
in their children’s 
education

Children and young 
people often lack the 
skills  to address the 
challenges of  material 
and non‐material 
hardship; they can be 
better equipped and  
inspired to overcome 
them  
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Inputs:

CPU: 
£297,220

Funded Posts:
•Project 
Manager (F/T)
•Volunteer 
Coordinator 
(F/T)
•Project 
Support 
Officer (P/T)

In‐Kind 
Contributions
•Child Poverty 
Programme 
Manager 
•Child Poverty 
Programme 
Team 
•Project 
Management

Resources:
•Volunteer 
Support 
Resources
•Family 
Resource Pack
•Family 
Enrichment 
Activities

Innovation:
Innovation 
function for 
Knowsley

Knowsley Local Authority Child Poverty Innovation Pilot
Context:  In the 2007 Indices of Multiple Deprivation Knowsley is ranked 5th most deprived and 2nd for localised hot spots of deprivation.  Although this represented an improvement from 2004, 58% of all children in 
Knowsley live in poverty and levels of worklessness are persistently high.  North Huyton is one of the most deprived areas of Knowsley.  Knowsley has been the lead authority for child poverty for the Liverpool  City Region 
since its inception in 2007 and was a pilot for Child Poverty Action Group’s Child Poverty Toolkit (2008‐2009).  The children and family services directorate (DCFS)  has explored innovation in public service delivery since 2006 
when they worked with DEMOS in North Huyton.  A primary education ‘Parent Pals’ volunteer support project was developed through community engagement. The authority also worked with the Cabinet Office Innovation 
Unit (2008‐2009) and used innovation in their approach to the Building Schools for the Future Programme (with NESTA).  DCFS began to explore Kent council’s Social Innovation Lab Kent (SILK) as part of this commitment to 
innovation  and they commissioned the Innovation Unit again (now an independent not‐for‐profit organisation) ,with the support of the Chief Executive’s Policy and Strategy Team, in 2009 to develop an ‘innovation 
function’ for Knowsley.  Child poverty is an early focus of this work, exploring innovative practice and how new approaches to service provision (through co‐production  and radical efficiencies, for example) can be 
developed and capacity for, and commitment to, innovation sustained.

Target Group:

Parents in the 
North Huyton
and 
surrounding 
area who are 
seeking 
volunteer 
opportunities

Families in 
North Huyton
who are ‘Just 
Coping’ 
(informed by an 
analysis from 
SILK):  in 
poverty, out of 
work or in low 
paid work,  
limited social 
networks, low 
engagement 
with support 
services

LA Directorates 
and their 
partners who 
provide 
services to and 
who work with 
parents, 
children and 
families in 
Knowsley

Activities:

A programme of Volunteer 
Family Mentors (VFM) 
recruitment,  training and
support. Volunteers support up to 
two families for up to six months.

Volunteer Family Mentors 
support  families to access and 
engage with services that support 
the  parents and the family as a 
unit to address the needs that 
they identify as impacting upon 
their ability to thrive.

Close, supportive  relationships 
address the barriers to family 
wellbeing and to engagement 
with training, education and 
employment.

A Child Poverty Programme 
oversees the Innovation Pilot and 
other pilot programmes that are 
in place in Knowsley.  Learning 
from the pilots contributes  to a 
strategic approach to learning 
about effective activity to address 
child poverty.   The programme is 
structured by the four child 
poverty ‘building blocks’ and will 
produce Knowsley’s Child Poverty 
Needs Assessment and Strategy.

 

Innovation Knowsley provides   a 
structure for learning from 
innovation.

Outputs: 
targets & 
(achieved):

20 VFMs (25 
active, 54 
recruited in 
total)
Volunteers 
complete 
accredited 
training

40 families 
access welfare, 
health, leisure, 
employment, 
education and 
training 
support (47 
families 
engaged, 23 in 
receipt of 
support Sept 
2010)

Child Poverty 
Needs 
Assessment 
(draft Sept 
2010)

Child Poverty 
Strategy (due  
March 2011)

Workshops, 
reports, 
training for 
innovation in 
public services

Medium‐term
Outcomes:

Parents’ employment 
increased
•Volunteersmove into 
employment 
•Supported parents
move into 
employment

Parents’ employability 
& wellbeing increased
•Volunteer
employability  & 
wellbeing increased
•Supported Parents’ 
employability & 
wellbeing increased

Families’ wellbeing 
increased
•Volunteers’ families 
benefiting from 
increased awareness 
of services
•Familiesbenefiting 
from increased 
awareness and access 
of services

Children’s wellbeing 
increased
•Increased positive 
activities
•Increased education 
attainment

Increased capacity to 
address child poverty
•Parents move from 
support into VFM role
•Learning about   
volunteer and 
community‐based 
family support.

Long‐term
Outcomes:

•Families improve 
their economic 
wellbeing
•Families improve 
their health and 
wellbeing
•Parents/carers and 
children enjoy and 
achieve through 
education
•To improve the 
outcomes and close 
the gap between 
families 
experiencing child 
poverty in LA and 
other families.
•To improve 
outcomes for 
parents, by 
supporting them to 
take up a range of 
opportunities such 
as training, work, 
health and 
education
•Increased 
community capacity 
to address child 
poverty. 
•To develop 
innovative practice 
in engaging and 
supporting 
Knowsley families

Rationale:
Recruiting volunteers will 
build community capacity 
to address the impacts of 
child poverty.

Trained, supported 
volunteers will gain skills 
and experience to 
support future 
employment.

Volunteers provide   
broad and responsive 
support that builds 
confidence to address the 
barriers to, and then to 
engage with, a pathway 
to employment.  VFM 
support offers a contrast 
to professional and 
targeted services. 

A Child Poverty 
Programme provides a 
structure for learning.  A 
Child Poverty  Team 
ensures management 
and delivery capacity .  As 
well as providing a 
structure for the  Needs 
Assessment and Strategy, 
it also supports ongoing 
learning on a day‐to‐day 
basis.  

An innovation  function   
builds capacity for new 
ways of working with 
communities
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Inputs:

CPU :
£102,540

Bus (mobile 
home style) 
purchased 
and furnished 

Permanent  
outreach
location.    

Staff:
2 FT CAB 
advisers,  1 FT 
NWBC 
adviser, ad 
hoc advisers. 

Promotion of 
school banks  
(including 
volunteer 
training) 
through 
Coventry & 
Warwickshire 
CDA post.  

In Kind:
•Pilot 
management 
•Financial 
Inclusion 
Partnership

North Warwickshire Local Authority Child Poverty Innovation  Pilot
Context:  North Warwickshire is a rural area and a former mining area with pockets of deprivation. The Branching Out Bus (BOB) is basedon a public, private, and third sector partnership which 
underpinned  the development of the One Stop Shop based at the Council’s Headquarters in Atherstone. The Pilot’s Steering Group has developed  into the borough wide Financial Inclusion 
Partnership.  The original membership included senior officers from North Warwickshire Borough Council  (NWBC), Warwickshire County Council (WCC), Citizens Advice Bureau (CAB), New Way Credit 
Union (within Coventry  and Warwickshire Cooperative Development Agency (CDA)), North Warwickshire and Hinckley College, Jobcentre Plus ,Family Information Service, and Warwickshire Welfare 
Rights.  It has since developed  to include Severn Trent Water.  The Pilot has clear links with Warwickshire County Council’s Child Poverty Strategy. 

Target Group:

1,500 
households in 
the target SOA 
clusters (based 
on MOSAIC and 
benefit 
analysis).  

There are 1,200 
children 0‐16 
attending 
schools in the 
SOA cluster 
areas.  

Of these 270 
are on Council 
Tax benefits. 
BOB has an 
open door 
policy. 

Primary and 
secondary 
School pupils 

Activities:

Branching Out Bus (BOB):
Bus – providing  financial 
inclusion and other  IAG 
(mostly debts and benefits) 
through  CAB and NWBC 
advisers.  CAB advisers also 
undertake home visits.  
CDA and North Warwickshire  
and Hinckley College 
advisers on an ad hoc basis.  
The BOB visits 9 regular 
village locations but also 
additional events in schools 
and other community 
events.   Jobcentre Plus 
adviser no longer  visits the 
bus due to staffing issues but 
also nature of enquiries 
(largely benefits which could 
be covered by CAB).  

BOB without  the bus –
similar advice from a CAB 
adviser in an office in an 
additional location 
(Coleshill).  

School banks  and 
workshops  – pupil bank 
accounts and financial 
inclusion workshops  in  16 

 

schools, mostly primary.  

Outputs:

Branching Out Bus 
(BOB):
• 904 clients  June 
09‐Sept. 10.  
Half not 
married/living 
together.  
35% aged 60+.
42% of 
married/living 
together aged 60+.  
BOB staff estimate 
@ 30% of queries 
are related to child 
poverty. 
Queries:
Benefits – 31%
Debt ‐ 11%
College Course – 6%
Housing allocations 
– 5%
Overall satisfaction 
rating of 98%.  
79% ‘new’ queries
Avg 4 queries per 
client.  
School banks  and 
workshops
• School bank 
established in 16 
schools.
• Developing pupils 
and parents as 
volunteers to run 
school banks
Financial Inclusion 
Partnership
•Developed from 
BOB steering group.

Medium‐term
Outcomes:

Parental 
employment 
increased
•Job search
•Help with 
application forms

Parents’ 
employability & 
wellbeing increased
•Information about 
and access to 
courses
•Volunteering

Families’ wellbeing 
increased
•Advice about debts 
and benefits

Children’s 
wellbeing increased
•Schools bank and 
workshops to 
promote financial 
literacy amongst 
pupils

Increased capacity 
to address child 
poverty
•Accessing new and 
isolated clients
•Volunteers
•Strategic and 
operational 
partnerships

Long‐term
Outcomes:

High impact:
•Promoting income 
maximisation & 
financial inclusion
•People saving who 
haven’t saved 
before
•People who’ve 
received debt 
advice maintaining 
arrangements

Medium impact:
•Alleviating barriers 
to work 

Low impact:
•Promoting 
educational 
attainment
•Continuation of 
service through 
funding and 
volunteers

Rationale:

Branching Out Bus 
(BOB):
Bus ‐ Information about 
and access to financial 
inclusion services is a key 
issue in a rural area, 
especially for 
disadvantaged families, 
and it was this that the 
BOB was developed to 
address.  
The BOB is about 
developing a community 
relevant, independent, 
non‐stigmatised 
approach to providing 
information, advice and 
guidance around  financial 
inclusion utilising a broad 
partnership approach. 
The BOB is available to 
everyone so only a % of 
queries will be related to 
child poverty.   

BOB without  the bus –
this is the development 
of the concept of the BOB 
independent of the bus 
so it can be used more 
flexibly and extensively.  

School banks  and 
workshops – to develop 
saving behaviour  and 
financial literacy amongst 
school pupils.  Hopefully 
with a knock on effect to 
parents.  
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Inputs:

CPU: 
£1,048,816 
(£70,000 for 
Employer 
Award,  
£82,611 for 
Innovation 
Fund, £40,000 
per quarter for 
Incentives and 
Rewards)

Funds posts:
•Project 
Manager
•3x Family 
Coaches
•Monitoring 
and Support 
worker
•IAG Officer
•Money Adviser
•Employer 
Liaison Officer

Board: meets 
monthly.

Operations 
Group:
meets 
fortnightly.

Office
Space: provided 
at reduced 
rates by Sefton 
CVS: £15,000

Sefton Local Authority Child Poverty Innovation Pilot

Context: The Sefton pilot targets the coastal town of Southport, which has a distinct visitor economy.  There is a history of joint working between the council and its partners to regenerate the town.  
The geography of the Sefton borough means that Southport  is at the opposite end of the locale to the main administrative centre of Bootle and transport  links mean the town is isolated from the 
main conurbations of Merseyside.  Southport contains pockets of child poverty  that are concealed within the overall prosperity of the town.
Sefton council has a history of delivering employment  advice and provision and of delivering  job brokerage through a labour market intermediary service (Sefton@Work), in partnership with Sefton 
CVS (Workzone).  These services have become increasingly aware of the need to provide a family‐focused approach to address family‐based barriers that parents face in returning  to or entering the 
labour market.  The pilot offers the opportunity  to explore these barriers and how they can be effectively addressed.

Target Group:

Parents and 
their families: 
•living in 
Southport 
(postcode PR8) 

•With a 
household 
income of less 
than £19,900

•Who are 
seeking a 
return to work 
in the short or 
long term

Employers:
•In Southport 
from the 
private, public 
and voluntary 
sectors

Services:
•In Southport 
providing 
support and 
leisure 
opportunities 
for adults, 
children and  
families

Activities:

Targeting:  referrals provided 
from a range of sources; IAG 
officer based at Sefton CVS 
‘Workzone’ provides referrals.

Family Coaches: provide a holistic 
and whole‐family approach to 
addressing child poverty  and 
barriers to parental employment.   
An ‘incentives and  rewards’  fund 
supports a ‘something for 
something’ approach.

Money Adviser: provides 
confidential support  to families 
referred by Family Coaches and 
also offers drop‐in and 
appointments at local children’s 
centres.

Employer Award: employers 
supported to develop  family‐
friendly policy and practice, 
recognised with an award and 
promotion as a family friendly 
employer.

Stakeholder Engagement: a 
network of stakeholders 
developed to inform, support and 
promote pilot.

Innovation Fund: year 1 
Incentives and rewards ‘pot’ used 
to provide a fund  for local 

 

providers to apply for one year 
funding for new provision

Outputs: 
targets & 
(achieved):

40 parents 
receive intensive 
support. (77)

30 young people 
achieve learning 
or progression 
goals. (46)

25 parents taking 
up work 
advancement 
activity (0)

220 parents 
receiving IAG 
(163)

60 parents 
access money 
management 
advice. (117)

15 employers 
engaged in EA  
(17)

40 parents and 
60 children 
benefit from 
flexible working 
arrangements  
(0)

Two network 
meetings

6 organisations 
delivering new 
provision

Medium‐term
Outcomes:

Parental employment 
increased
•14 parents in 
employment

Parents’ employability 
& wellbeing increased
•45 parents accessing 
training
•18 parents 
volunteering
•Skills increasing
•Confidence increased

Families’ wellbeing 
increased
Qualitative and soft 
outcome evidence of:
•Improved family 
relationships
•Health and wellbeing 
increased
•Reduced debt and 
increased income

Children’s wellbeing 
increased
•Resources making 
impact on material 
effects of poverty
•Accessing new 
opportunities
•Maintaining peer 
networks and 
developing new ones

Increased capacity to 
address child poverty
•New partnerships
•Employers supported 
to improve family 
friendly policy and 
practice

Long‐term
Outcomes:

Reduced child 
poverty

Increased 
employment

Improved health 
and wellbeing

Higher employer 
satisfaction

Parents in 
sustained, 
employment

Enhanced 
educational 
attainment of 
children

New partnerships 
for addressing child 
poverty

New ways of  
effective working to 
support parents into 
sustained 
employment

Increased quality of 
visitor experience in 
Southport

Increased quality of 
workforce in 
Southport

Rationale:

By targeting parents 
motivated to achieve 
change, greater 
outcomes can be 
achieved.

Taking a whole family 
perspective: addresses 
barriers to employment 
that parents face; and, 
addresses child poverty 
in both the short and 
longer term.  Resources 
also support and 
incentivise engagement.

Debt is a barrier to 
returning to work.   Debt 
also impacts upon 
individual and family 
wellbeing.

Better services are 
provided by a stable 
workforce; employee 
wellbeing is improved by 
better conditions of 
employment.  

Maintaining a network 
promotes the pilot and 
the child poverty agenda 
on an ongoing basis .

New partnerships 
developed, new provision 
to address child poverty
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Inputs:

CPU: 
£1,527,500 and 
additional 
£60,000  for 
ARC 2

Funded posts:
• Programme 
Manager (P/T)
• 2 Area 
Managers
• Research 
Assistant (Part 
Time)
•20 Community 
Entrepreneurs

In‐Kind 
contributions
• Project 
Support Officer 
(P/T)
• Workspace for 
Community 
Entrepreneurs
• In‐kind time of 
Senior Mentors
• In‐kind time of 
Steering Group 
members, 
including 
employers

Additional  
external 
support:
• Work clothing 
(circa £2,500)

Tyne Gateway Local Authority Child Poverty Innovation Pilot
In 2007 the boroughs of North Tyneside and South Tyneside jointly contained 21 Lower Super Outputs Areas (LSOA) ranked amongst the 10% most deprived areas in England (IMD, 2007). All of these areas contained 
significant numbers of under 16s. This ranking represented an improvement since 2000, with both North and South Tyneside closing the inequality gap with the rest of the country over the period yet, in 2007, there 
remained a consistent and persistent geographical distribution of deprivation around the mid‐Tyne riverside areas (and that crossed the borough’s joint boundaries).  Recognising this, and the recent history of innovative 
projects on child wellbeing by both Borough Councils, the Tyne Gateway Pilot is  a joint initiative by the councils , alongside partners ,to tackle the shared priority of childhood poverty within their boroughs. Tyne Gateway 
will do so through a two‐stage approach: the training and employment of parents at risk of poverty to become Community Entrepreneurs , who will then develop community‐based projects in partnership with local 
employers and as the basis for offering employment pathways for parents from families at risk of to poverty in the Tyne Gateway area. This approach of Community Entrepreneurs draws from the ‘barefoot professional’ 
model of community action whereby local people are empowered to undertake development work in their own communities.

Target Group:

Families at 
risk of 
poverty in 
North / South 
Tyneside, 
particularly 
but not solely 
in the 10% 
most deprived 
LSOA.
Characteristic
s of such 
families 
include:
• households 
experiencing 
worklessness
• couple 
families 
where only 
one adult 
works part 
time
• lone parents
• ethnic 
minority 
headed 
households
• households 
with a 
disabled 
family 
member
• large 
families (4+ 
children)
• children  
aged under 5 
• female 
headed 
households

 

• young 
offenders

Activities:

The recruitment and training of 
individuals interested in becoming 
Community Entrepreneurs (CEs). 
Selected individuals undertake an 8‐
week Awareness Raising Course 
(ARC); successful completion 
qualifies individuals to apply for 
employment as a Community 
Entrepreneur. Course includes 
delivery of ‘mini community project’ 
in local community by each CE.
Employment and development of 
Community Entrepreneurs. To act 
as ‘barefoot professionals’  
able to engage with their 
communities as the basis for 
identifying need, signposting, and 
gaining participation in community 
projects developed by themselves.
CE development includes Area 
Manager support (formally  
structured through Personal Action 
Plans) and Foundation Degree in 
Community Entrepreneurship. 
Development of Community 
Projects: to provide employment 
pathways for parents at risk of 
poverty. Project development 
support includes Programme and 
Area Managers, Senior Mentors 
drawn from senior personnel in 
partner organisations, and specialist 
training input as appropriate.
Employer Engagement: to gain 
various forms of support or
sponsorship for the Community 
Projects as employment pathways.
Mainstream child poverty as 
everybody’s business: awareness 
raising,  develop and achieve sign‐
up to Child Poverty Pledge, and 
mainstream CE posts

Outputs: 

40 ARC participants 
(26  ARC1 participants,  
all successful; 14 
ARC2. participants, 13 
successful)
Employment of target 
20 Community 
Entrepreneurs 
(ARC1: 19 CEs, 1 
resignation after 9 
months to train as 
teacher; ARC2: 1 CE )
Additional education, 
employment and 
training (EET) 
outcomes Of the 20 
participants who did 
not become CEs, 10 
have a further EET 
outcome (not 
including volunteering 
activity)
Community Projects:
Total of 17  projects 
(target 20 but 17 
includes joint 
projects). To date, 42 
families supported 
(target 200) ; further 
37 ‘signposted’ to 
other support
Employer 
Engagement:  To date, 
around 20 employers 
actively engaged with 
the Projects
Building capacity:  
ARC (including mini 
projects); Foundation 
Degree; CEs; 
Community Projects; 
including 625 
community contacts; 
Child Poverty Pledge

Medium‐term Outcomes:

Parents’ employment 
increased
•Mainstreamed CE posts 
• Community Project 
employment pathways
Parents’ employability & 
wellbeing increased
• CE family income raised
•Non‐CE ARC participant 
EET outcomes
• Community Project 
beneficiaries (and 
signposted families) 
employability & wellbeing 
increased
Families’ wellbeing 
increased
• Community Entrepreneur 
Families benefiting from 
reduced risk of poverty
• Community Project 
Beneficiaries benefiting 
from increased awareness 
of and access to services
Children’s wellbeing 
increased
• Greater aspirations and 
independence, alongside 
expanded life experiences;
• Some negative  outcomes 
through shift in work/life 
balance of parents
Increased capacity to 
address child poverty
• ARC is a ‘best practice’ 
course; Foundation Degree; 
Mainstreamed CEs and 
sustainable Community 
Projects; 
• Child Poverty Pledge 
signed by expanding 
number of local employers
• Tyne Gateway 
partnership

Long‐term
Outcomes:

• Resilience, 
capacity and 
entrepreneuria
lism of Tyne 
Gateway 
communities is 
greater  
(including in 
combating 
child poverty)

• Child Poverty 
has become 
‘everybody’s 
business’ in 
Tyne Gateway: 
including new 
forms of 
partnership 
and service 
delivery to 
support 
economic and 
family 
wellbeing

• A reduction in 
the gap in 
outcomes for 
children in 
Tyne Gateway

Rationale: 

To utilise and develop the 
community‐based skills, 
experience and connections of 
parents at risk of poverty in Tyne 
Gateway  as the basis of delivery 
of innovative and more 
accessible solutions to child 
poverty. The ‘barefoot 
professional’ model seeks to 
empower communities, build 
participation,  
entrepreneurialism, resilience, 
and reduce dependency. The 
employment and training of 
‘barefoot recruits’ as 
‘professionals’ requires 
intensive and structured 
support, given the extent and 
variety of distance to be 
travelled. The process itself 
provides a pathway out of risk of 
poverty. Community projects 
will utilise CE potential to 
develop more effective and 
innovative solutions. Project 
development is a complex 
process .  Potential success is 
greatly enhanced by everyday  
pastoral support , CE workforce 
development and, where 
appropriate, ‘gatekeeper’ 
mentoring by senior 
professionals. In offering 
pathways to employment,  the 
engagement and commitment 
of employers to individual 
Community Projects is essential.
As a Pilot, with high level 
Executive support, the aim is to 
build and mainstream the 
capacity to respond to child 
poverty across the two boroughs 
– to make it everybody’s 
business.
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Inputs:

CPU funding of 
£848,837 for: 
Staff:
Project Lead (0.5 
FTE)
Project Manager
Project Assistant
5 x Family Support 
Advisers (FSAs)
2 x Benefits 
Advisers
1 x Housing 
Adviser
1 X Health Visitor
Monitoring and 
Evaluation Support 
(part time 
consultant)
Research 
consultancy

Training and 
equipment

Other running 
costs: (venues, 
marketing, Parent 
Advisory Group 
costs, incentives)

In‐kind 
contributions:
Board members 
time
Overheads
Partners’ time

Waltham Forest Local Authority Child Poverty Innovation Pilot
Context: A high proportion of Waltham Forest’s residents experience multiple factors of deprivation: there is a high level of long term intergenerational unemployment; the average income of residents is the lowest in London; there is a 
high take‐up of benefits; and there is evidence of low aspirations about learning, skills, jobs and working outside the area. To address the impacts of poverty on children, the Local Strategic Partnership has established a Child Poverty 
Strategy Board, made up of senior managers in the council, Primary Care Trust, voluntary sector and JobCentrePlus. The Board recognises that impacts of poverty can be alleviated: in the short‐term by take‐up of available services such as 
health, education, childcare, positive activities, parenting support; in the long‐term by getting parents into work and addressing problems around debt, housing and health.; and, that there is a need for a family‐focussed approach to 
achieve this. The pilot offers the opportunity to develop the Borough’s existing work on using whole‐family, holistic support models to increase access to mainstream services and to focus on those areas with persistent unemployment. 

Target 
Group:

Parents:
With 
children aged 
2‐5

Living in 
postcode 
areas within 
the 
catchment 
area of target 
schools and  
children  
centres  
(Barclay, 
Downsell, 
Sybourn, 
Woodside, 
South Grove, 
Whitefields)

Eligible for 
Free School 
Meals (FSMs)

Who are 
facing 
multiple 
problems 

Activities:

Targeting: referrals provided from a 
range of sources.

Initial assessment and support: 
Basic questionnaire used to identify 
broad areas of need; educational gift 
provided as incentive; benefits check; 
immediate signposting and referral; 
and follow up from Housing Adviser if 
necessary. 

Intensive family support:  In‐depth 
pre‐CAF assessment used to develop 
an  action plan; families provided 
with personalised and holistic 
support  by a multi‐agency team to 
access services to address housing, 
health, benefits, parenting and social 
difficulties; FSAs provide information 
about services, practical support such 
as making phone calls and writing 
letters on behalf of families and, 
accompanying families to services. All 
support based on the Family 
Partnership Model.

Increasing Foundation Skills and 
parental engagement in learning: 
‘Read  and Play Together workshops’  
held for parents; referrals to Free 
Early Education Entitlement (FEEE) 
team; FSAs work individually with 
parents to increase participation in 
play and reading at home.

Capacity building of schools and 
children staff: to identify, reach out 
to and support families on low 
incomes, based on pilot learning. 
Baseline research undertaken. 

Parent Advisory Group (PAG): A 
parent group to advise on how the 
service is delivered and to learn from 
parents’ experiences. 

Outputs 
(achieved)

200 families receive 
an initial joint visit 
and support (160)

200 families receive 
intensive support 
(137)

8% families 
awarded FSMs (3%)

7% of families 
awarded new tax 
credits and/or 
housing or council 
tax benefits (14%)

10 parents move 
into employment or 
training (20)

100  new families 
using children’s 
centres (32)

50 parents 
introduced to other 
parents (50)

50% parents 
reading more with 
their children (20 %)

Raise 5 schools’ 
EYFS results by 10 
percentage 
points(no data 
currently available)

1 report about 
children centre 
reach (1 report 
completed)

15 parents active in 
the PAG (13)

Medium‐term
Outcomes:

Parents’ employment 
increased
MI data: 1 parent into 
employment

Parental employability and 
wellbeing increased 
MI data: 19 parents into 
volunteering or training
Qualitative evidence: 
increased confidence to 
access services

Families’ wellbeing 
increased
MI data: 32 new families 
(20%) using children 
centres; 50% of families 
have an improved physical 
home environment; 9 
families re‐housed; 50% of 
families access free 
community services; 20% of 
families access health 
services
Qualitative evidence: 
better family relationships 
and reduction of stress 

Children’s wellbeing 
increased
MI data: 10% of families 
supported to access pre‐
school and nursery places 
under FEEE; 20% of parents 
spend more time reading 
and playing with their 
children
Qualitative evidence: 
improved parenting skills

Increased capacity to tackle 
child poverty
Ongoing work to develop a 
children’s centre strategy

Long‐term
Outcomes:

Raising family income 
and reducing child 
poverty
Family incomes higher
More families drawing 
benefits and tax credits  
to which they are 
entitled
Increased number of 
parents in sustained 
employment

Narrowing the gap
•Improved educational 
attainment of children
•Foundation skills 
improved
•Increased use of early 
years education
•Increased participation 
in children’s learning at 
home and school

Building capacity to 
tackle child poverty
School and children 
centre staff better able 
to identify and support 
families
Increased use of 
children’s centres by 
marginalised families. 

Improved wellbeing of 
children and parents
Improved family 
relationships
Improved life chances, 
health, housing, social 
integration and 
employability skills
Reduced health 
inequalities

Rationale:

By targeting key areas of 
deprivation by postcode and 
working with a wide range of 
professionals, marginalised 
families will be identified.

Undertaking a benefits check 
and providing some initial 
information and guidance will 
give families confidence to 
access services themselves. For 
those families with more 
complex needs, this process will 
build confidence to take part in 
more intensive support. 

By delivering a personalised 
service, a good rapport will be 
built with families and they will 
gain the confidence to 
participate in the local 
community. 

A multiagency collocated team 
will be able to respond 
effectively to a wide range of 
needs related to housing, 
parenting, benefits, finances, 
health, education, skills and 
training to support families to 
access appropriate services. 

Early play and reading have a 
positive impact on attainment 
and wellbeing.

Children’s centres need to 
develop outreach practice to 
ensure the most marginalised 
families are supported.

If parents are involved in design 
of the service, it is more likely to 
meet parents needs effectively.
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Inputs:
Total budget for the whole LAIP: c£.1.17m
CPU component: 
Actual 2009‐10 :£302,000
Budget 2010‐11: £721,225
LAA component:
Actual 2009‐10: £78,946
Budget 2010‐11: £69,000

Funded Posts for central team (Westminster 
City Council):
1FTE Manager
1FTE Administrator
0.5 FTE Info Officer 
0.5 FTE Childcare Broker(Childcare 
Information Outreach Officer), supports WS2
Total cost 09‐11 = £121K
Workstream 1 – ‘core’ keyworking costs
• Targeted keyworking (Women Like Us 
(WLU))
•Management fee  for Paddington Devt Trust
•Family Recovery Project 
•Other keyworking
•Training costs (e.g. ESOL)
Total cost 09‐11 = £236K

Workstream 1 Specialist financial advice
Total cost 09‐11 = £163K
Workstream 2 Childcare
• Childcare subsidy for under 5s, wrap 
around care for over 5s, and crèches
Total cost 09‐11 = £355K
Workstream 3 Housing
• Discretionary housing payment
Total cost 09‐11 = £81K
Workstream 4 Employer Engagement
• 2WTE business engagement team
Total cost 09‐11 = £158K
In kind contributions:
• Keyworker / adviser time from other 
services and WFS Pilot
•Venues e.g. Children’s centres
•Management time from WCC and partners
•Contributions from other economic 
development staff

Westminster Local Authority Child Poverty Innovation Pilot
Context: Westminster is a central London  borough with extremes of wealth and poverty;  it has the 14th highest level of child poverty among the 32 London boroughs. There are 9,940 children under 
15 living in households dependent on workless benefits, almost double  the national average; 17,000 residents of working age have no qualifications and an estimated 33% of parents are out of work, 
with 3,285 lone parents claiming Income Support  in the borough, mostly concentrated  in a few wards. However, there are 50,000 employers in Westminster, and half a million people work there. 
The Westminster Pilot uses a keyworking model to bring together different agencies which are already offering employability services In the borough  to disadvantaged parents (including the CPU 
funded Work Focused Services in Children’s Centres  (WFS) Pilot), to offer a personalised package of support along the journey to employment. This support  is coordinated by a central team and aims 
to bring about long term cultural change, bringing together local residents with local jobs. There is a focus on partnership working and improving the skills and awareness of keyworkers or 
employability advisers; as well as filling in gaps in services by linking up the employability offer for parents with childcare support,  financial advice and other support  that families in poverty need.

Target Group:
Parents must:
•be either workless 
or recently 
returned to work
•have an annual 
family income of 
less than £20K or 
have children in 
receipt of free 
school meals
•be eligible to work 
in the UK, and: be 
aged 19+.

Each keyworker 
also has their own 
eligibility criteria  
according to 
funding stream & 
local area, e.g.
•WFS work in  
particular children’s 
centres with 
parents of under 5s 
•Westminster 
Works work across 
City but where they 
overlap with WFS, 
they pick up over 5s
•Some advisers 
work on estates or 
with residents in 
temporary 
accommodation
•WLU work with 
parents at school 
gates & parents in 
South Westminster 
& Westbourne Pk
•FRP employability 
adviser works with 
FRP parents

Employers

Activities:

Parents are identified 
from outreach, children’s 
centres or keyworkers’  
(KW) existing caseloads.

KW assists with 
employability and 
registers the parent for 
Pilot support, drawing up 
an action plan.

KW continues to support 
parent with  journey to 
employment – career 
advice, identifying work 
opportunities, CV, 
interview skills etc

KW refers to financial 
adviser and childcare 
broker so that barriers to 
work can be tackled e.g. 
Paying for childcare so 
parent can train.

In‐work support includes:
•Ongoing access to 
financial adviser (WS1) 
&childcare broker  as 
needed
•Six months’ free 
childcare (WS2) & help 
with housing costs (WS3)
•Support is tapered off 
over the next 6 months 
after that

Employer engagement 
(WS4) identifies vacancies 
& works with employers 
to match parents’ skills to 
demand.

Outputs: targets & 
(achieved):

300 parents to be 
engaged on the Pilot 
(245 parents were 
registered )
•50 parents recruited 
by WFS Pilot (JCP) (59)
•150 parents recruited 
by WLU (97)
•80 parents recruited 
by Westminster Works 
(80)
•20 parents recruited 
by FRP (8)

133 parents have 
received  specialist 
financial advice
96 parents have had 
contact with childcare 
broker
21 parents are 
receiving discretionary 
housing payment

50 parents in training 
or volunteering and 50 
in employment (59 are 
in training and 43 in 
employment)

35 flexible jobs created 
that would be suitable 
for Westminster 
parents (42 to date)
100 employers 
engaged (58 to date)

Medium‐term
Outcomes:

Parents’ employment 
increased:
•43 parents have 
returned to work

Parents’ employability 
& wellbeing 
increased:
•Parents have 
increased skills –
particularly in relation 
to personal finance,  
as well as confidence, 
raised aspirations.
•59 parents are in 
training

Families’ wellbeing 
increased:
•Families are receiving 
in‐work support to 
alleviate poverty 

Children’s wellbeing 
increased:
•Children benefit from 
being in childcare and 
activities

Increased capacity to 
address child poverty:
•Local services work in 
partnership and can 
deal with the needs of 
parents that want to 
return to work

Long‐term
Outcomes:

•Parents sustain 
employment over 
the longer term

•Families improve 
their economic 
wellbeing

•Parents have better 
skills in managing 
their money and 
have savings

•Parents have 
reduced debts and 
have greater 
financial stability

•Parents are aware 
of the importance 
of childcare and 
making preparation 
for this when 
working

•Leading to 
increases in 
children’s outcomes 
and parental 
aspirations 

•Services in 
Westminster work 
in partnership 
around families’ 
needs

•Local employers 
are recruiting more 
local parents

Rationale:
Focus of Pilot is on filling 
gaps in current service s 
by giving better support 
to parents that are 
already on a journey to 
employment, enabling 
them to sustain 
employment (Only WLU 
are tasked with 
recruiting ‘new’ 
parents).

Keyworker takes 
responsibility for  
working with other 
services to ensure 
parents receive the 
support they need, as 
well as working on 
employability.

Parents need specialist 
financial advice because 
of debts; they also need 
to consider childcare 
options before they 
return to work.

Providing in‐work 
support increases the 
incentives to work and 
reduces in‐work 
poverty, giving parents a 
chance to build up 
savings.

Employers need to 
persuaded of the 
business case for 
recruiting local parents 
& flexible, part time 
work; parents need to 
gain the skills that the 
local economy needs.

 

 



 
 

3 Outputs and Outcomes 

Since the last synthesis report the pilots have continued to deliver their programmes of 
activity, following the activities proposed in their initial delivery plans.  Analysis of the 
monitoring and information (MI) data provided across the pilot demonstrates that the local 
programmes have made good and sometimes excellent progress against their targets.  In 
addition, the outcomes evidenced can be expected to increase as the parents and families 
that are engaged by the pilots exit their support.  Section 4 provides an illustrative example 
from each pilot programme. 

3.1 Cornwall 

▪ There are three strands to the Cornwall pilot.  The Enabling Fund has received 662 
applications and 330 families have received financial support to date, with the number of 
applications received and organisations submitting them continuing to increase, and the 
initial target of 750 families participating being expected to be reached.  Two thirds of 
applicants were female and one third were male, with 44% of applications being received 
from lone female parents.  Over 70% of applications were from families in workless 
households. 

▪ Most of the awards (88%) are below £500 in value, with two thirds below £300, and an 
average value of £292.  The funding awarded has been used for a range of purposes, 
including: 

− Supporting progression towards employment – for example removing barriers by 
funding transportation and new equipment, and providing gap funding;  

− Increasing protective factors for families – through funding a range of positive 
activities such as outdoor activities for children and families;  

− Supporting additional service provision – for example by funding training and other 
family services; and  

− Addressing crises and alleviating the immediate impacts of poverty – for example by 
providing household items for families entering emergency accommodation, and 
paying for fuel, food and clothing.   

▪ The Fund also has a preventative element, for example providing funds for individuals to 
sustain existing employment, and to pay for items following a reduction in a parent’s 
salary.     

▪ A total of 238 staff have been trained through the ‘Workforce Development’ programme, 
which aimed to raise awareness, and deepen understandings, of child poverty in 
Cornwall, and the resources available within the County to address it.  Continued 
delivery of the training means that the target of engaging 300 participants will be 
exceeded.  To date over 30 statutory and third sector organisations have been involved, 
including staff from the local authority children and families workforce, schools, the PCT, 
housing associations and a range of other partners.   

▪ Feedback from participants is overwhelmingly positive in terms of increased awareness 
of child poverty and the resources available to address it.  Exit and follow-up surveys and 
the qualitative fieldwork provide evidence that indicates the training is having an impact 
on individual practice – for example through the use of new resources, new collaborative 
working and a heightening of the profile of child poverty. 

▪ A strand supporting new and existing social housing tenants (the ‘Housing Pathway’) has 
been developed through the pilot, and is in the early stages of delivery.  Good progress 
is being made, including 23 families in housing association accommodation receiving 
debt and financial advice, with delivery beginning in September 2010. 

▪ Funding has been secured from mainstream funds to continue the Enabling Fund and 
Workforce development strands beyond the pilot period.  The third strand, the Housing 
Pathway, began delivery in September 2010 and will report on the outcomes achieved 
for the final local evaluation report. 
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3.2 Hammersmith and Fulham 

▪ The pilot’s core ‘Family Solutions’ employability and support strand has made excellent 
progress against targets for: parents engaged (196 against a target of 225); parents in 
training (188 against a target of 80); and, parents in employment (25 against a target of 
35).   

▪ Monitoring data indicates that the pilot is successful in engaging lone parents and those 
from minority ethnic communities, reflecting the borough’s population.  Accessing 
‘English as a second language’ (ESOL) provision is a frequent output for the pilot.  Of the 
parents engaged: 

− 93% were female and 7% male; 

− 72% were lone parents, with 26% being from couple families; 

− 84% belonged to an ethnic group other than White British, compared to 39% of the 
borough’s population according to 2007 ONS resident population estimates; and, 

− The majority (73%) were aged between 25 and 44. 

▪ Of the 25 parents achieving employment outcomes, 15 had attended vocational training 
in an FE setting, in most cases receiving at least one type of training or a work 
placement.  Each of the remaining 10 had: experienced other types of training via the 
pilot (including parenting, ESOL and money management); participated in a work 
placement; or, received help with childcare.  While there are too few employment 
outcomes to make meaningful comments on their characteristics at this point, it appears 
that parents are more likely to have achieved employment outcomes where they: 

− Had a better starting level of English language skills; 

− Started with higher qualification levels; and, 

− Were younger parents in the 16-24 age group.  

▪ The main focus of the pilot is increasing employability and there is a wealth of evidence 
of this being achieved.  Advice with debt and money management is an area of support 
that has developed during the pilot.  There has been a high take up of the pilot’s 
subsidised childcare, supporting employment, increases in employability and reported 
child and family wellbeing.  

▪ The pilot also funded the development and implementation of a ‘Child Passport’, which is 
being piloted for roll-out from March 2011.  The passport enables parents and the early 
years settings that their children access to record information about the child.  For 
instance, developmental progress and any concerns as well as information such as likes 
and dislikes.   

3.3 Islington 

▪ The pilot’s parent support strand (Islington Working for Parents) has made good 
progress towards the target of supporting 2,700 low-income parents (737 achieved) and 
towards engaging and supporting 800 low-income parents intensively support (377 
achieved).  Parent Officer support has placed 17 parents in employment and soft-
outcome data indicates increased employability for those who have exited support.   

▪ Though there are gaps in the data, management information shows that service users 
had the following characteristics: 

− Parents in receipt of support are mostly female (91%). The remaining 9% of  
beneficiaries for whom gender data is available are male, though data is missing for 
almost one third of all beneficiaries (32%). 
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− Three quarters of all beneficiaries are lone parents (75%). Almost half of the total 
cohort have one child (49%), 30% have two children, 12% have three children and 
7% have four; the remaining 3% have between five and eight children. This reflects 
the fact Islington has one of the highest proportions of lone parent households in 
London, where approximately 40% of children in the Borough live in a one parent 
household, headed largely by women (93% of lone parent households). 

− There is a mix of ethnicities, with White (40%) and Black or Black British (41%) the 
most common; a further 9% are Mixed, 6% are Asian or Asian British, and 6% 
classified themselves as belonging to a Chinese or Other Ethnic Group. It is worth 
noting that ethnicity data was also missing for almost four in ten beneficiaries (39%). 
Though reflective of the diversity of the population across the Borough as a whole, 
the precise spread is weighted more heavily towards Black or Black British (which 
account for 11% of the total population) and less towards White (which make up 59% 
of the population as a whole). 

▪ The pilot has contributed to the development of a ‘Data Warehouse’ that brings together 
housing benefit and council tax benefit data  with demographic data and data relating to 
service use.  This has been technically challenging. However now that these issues have 
been resolved, its use in targeting delivery to enhance parental engagement is expected 
to increase (the ‘intelligence-led approach’). Outcome evidence will increase as parents 
currently engaged exit their six months of support. 

▪ A sustainability strand has established high level commitment to a strategic approach to 
addressing child poverty, with 70 child poverty objectives agreed across local authority 
directorates and six local authority service area processes mapped and staff trained to 
increase capacity to address child poverty.  After initial resistance, linked to 
apprehension about what this might entail, feedback from those involved in these 
activities has been very positive. 

3.4 Kent 

Kent’s broad and ambitious programme involves a range of different activities.   Key 
activities that have been explored by the evaluation are: 

▪ Building workforce capacity – with good progress made in reaching more than the total 
number of front-line staff the pilot aims to train to increase their knowledge and 
understanding to work better with children and families in relative poverty. Broadly the 
majority of the staff have found the briefings to be useful, but for many it has not yet 
made a significant difference to their practice. 

▪ New programmes to address child poverty – families are being referred to the pilot’s 
Family Group Conferencing (FGC) model which is being used to build families’ resilience 
and tackle a broader range of problems than FGC is generally used for7.  There are 
indications of positive impacts being achieved for families, such as improving child care, 
increasing income and access to services, and improving housing conditions. However, 
in this project engaging front-line staff in schools and children’s centres to be active 
referrers continues to be a challenge because many do not see it can be of value to the 
families they support and associate the process with children at risk. As a consequence 
the number of families who have experienced FGC remains small. 

▪ Enhancing family learning – high numbers of families are participating in family learning 
events in excess of the target. Feedback from participants and referral agencies suggest 
that free, accessible and fun events are attractive and in some cases are effective in re-
engaging parents in their children’s learning and play activities. 

▪ Adapting the Personal, Social, Health and Economic (PSHE) education curriculum – with 
modules developed to improve life skills particularly in managing money and career 
aspirations aimed at primary and secondary school age children in Years 5-8. Around 
1300 children and young people are engaged so far.  Feedback from the learners in 

                                                      
7  It is the approach that Kent uses to support families with children at risk. 
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2009-10 indicates that the new materials cover areas that have not been included in the 
curriculum and that it has improved their knowledge and understanding of financial 
matters which will better prepare them for the future. 

3.5 Knowsley 

▪ Knowsley have exceeded their target of parents engaged as Volunteer Family Mentors 
(VFMs) and have 25 active VFMs.  Distance travelled data indicates increases in skills 
and wellbeing and this is further evidenced by qualitative data.  87% are female.  Key to 
the learning identified by stakeholders in the pilot is ensuring volunteers are supported to 
provide support that is safe and of high quality requires a high level of resources.  As the 
number of VFMs has increased, additional supervision and support capacity has been 
created through new volunteer peer support posts. 

▪ The pilot has also exceeded the target of 40 families supported by VFMs, with 47 in total 
and further recruitment expected.  This follows quite significant delays in the 
development of the service and represents excellent progress.  Soft outcome data 
indicates increased skills and wellbeing, and qualitative data highlights the effectiveness 
of the mentor model in supporting parents to access and engage with services, including 
those that are targeted at high levels of need.  95% of parents supported are female, and 
80% of families are headed by a lone parent. 

▪ The Knowsley pilot contributes to a wider Child Poverty Programme that itself is part of a 
commitment by the local authority to exploring innovation in public services.  The pilot is 
providing learning about the contribution community volunteer mentors can make to 
authority services, and further piloting will now explore how children’s centre access and 
parental literacy can be supported with a similar model.   

3.6 North Warwickshire 

▪ The Branching Out Bus (BOB), providing information and signposting across locations 
dispersed across this rural area, has seen over 900 clients.  The pilot does not collect 
detailed information about the family structure of those who access BOB (for instance, 
how many are parents) but we do know that 42% are married and aged less than 60 
years.  31% of enquiries are related to benefits and 11% to debt.  46% relate to the 
Citizen’s Advice Bureau (CAB) services provided as a core element of BOB, and 79% of 
all these are new clients to CAB.   

▪ Qualitative evidence indicates that the mobile and thus local nature of the provision is 
essential to those who access it.  The experience of BOB has evidenced the importance 
of outreach to the local authority and their Financial Inclusion Partnership.  ‘BOB 
withouth the bus’ provides targeted outreach under the BOB brand but in a range of 
other locations and with a broader range of other partners (for instance, utilities) in order 
to support financial inclusion and provide these services in rural areas. 

3.7  Sefton 

▪ Sefton’s Family Coaches have supported almost twice the number of parents (77) than 
their target (40).  They have supported 14 parents into employment, 45 into training and 
18 into volunteering opportunities.  Soft outcome data and qualitative data provides 
evidence of the success of the pilot in increasing parents employablity and wellbeing.  It 
also indicates how the family unit has benefited from the whole-family approach that is 
taken to identfying and addressing issues.  49% of families are female lone parents and 
34% couple families. 

▪ The Incentives and Rewards package that is at the heart of the pilot’s model of support – 
incentivising commitment, facilitating engagement and rewarding and supporting 
progress – has been used to support employment and work towards long term alleviation 
of poverty as well as to make immediate impacts.  Examples include: support with 
transport costs associated with employment; equiptment required for training courses; 
assistance with the costs of positive activities for children and young people; childcare 
for children to support parental education, employment and training. 
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▪ Sefton’s Employer Award strand is also ahead of target (15) with 17 employers from the 
public, private and third sectors engaged in this pilot scheme to support and evidence 
progress towards, and then achievement of, family-friendly employment practice.  There 
has been interest expressed amongst employers outside of the Southport target area, as 
well as by the local authority and its regional partners, in continuing the award once the 
pilot has been completed. 

▪ An Innovation Fund was established by the pilot, utilsing funds from the Incentives and 
Rewards package and a total of £82,611 has been awarded to six new projects that are 
supporting the wider aims of the pilot: an afterschool club at a project targeting young 
people with problem behaviour; a family learning worker at a housing support project; an 
employment support worker for a local carers organistation; a fund for housing repairs for 
Sefton MBC’s energy team; and, two projects for a healthy living organisation – one 
extending an existing fruit and vegetable co-operative and one offering cookery books 
and classes to local parents. 

3.8 Tyne Gateway 

▪ The Tyne Gateway pilot has involved the employment of 20 Community Entreprenuers 
(CEs), learning from a ‘barefoot professional’ model.  Community Entrepreneurs were 
employed from a cohort of parents, generally with low skill and confidence levels, 
recruited from target communities across the two authorities of North and South 
Tyneside to undertake a pre-qualification Awareness Raising Course. Once employed, 
the Community Entrepreneurs have been supported to develop as barefoot professionals 
and create innovative community enterprises and service delivery models (Community 
Projects) to address child poverty.  Support has included enrolment in a newly developed 
Foundation Degee qualification.  Data shows that the impact of employment on each of 
the CE families is, on average, being £99 per week better off (taking in to account 
income and expenditure) alongside qualitative evidence that this ambitious programme 
has had a transformational impact upon the employability and wellbeing of those 
involved as CEs and their families. The Pilot won a national award for good practice in 
2010. 

▪ A total of 17 Community Projects are in the final stages of development, including initial 
consultations with over 600 individuals in the target communities.  Several projects are 
being considered as possible social enterprises and four projects have just begun with 
42 parents engaged to date. 

▪ The pilot has brought together in partnership stakeholders from both local authorities and 
from employers across both areas, and who provide very senior personnel as Mentors to 
support CEs in the development of Community Projects.  Tyne Gateway has also 
developed a ‘child poverty pledge’ that most of the partners have now signed, to commit 
to addressing child poverty.    

3.9 Waltham Forest 

▪ The Waltham Forest pilot has found a high level of demand for its intensive family 
support provision with good progress towards their target of 200 parents engaged (137).   
Their target is expected to be met as families exit support and referrals continue.  The 
pilot targets some of the most marginalised families (including Gypsy, Roma and 
Travellers) and MI data indicates that 77% of families engaged are from minority ethnic 
communities.  Their multi-agency, intensive approach that is family-led, through a ‘Family 
Partnership Model’ is regarded as essential by all those involved and qualitative 
evidence from parents indicates how the model is effective in supporting increases in a 
range of parent, child, and family outcomes.   

▪ The pilot has moved 19 parents into training and an additional 20% of all parents have 
been supported to access employment provision.   Families have been supported to 
access a range of provision, and according to pilot MI around half have had housing 
issues addressed.    
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▪ The pilot has also developed a ‘Parent Advisory Group’, attended by 13 of the parents 
supported and bringing their perspectives to the management of the pilot.  Qualitative 
evidence indicates the positive outcomes for these parents, including reduced social 
isolation. 

3.10  Westminster 

▪ The Westminster pilot has engaged 245 parents, just short of the original target of 300. 
The pilot is now ‘closed’ to new referrals, in order to ensure that those engaged receive 
six months of support.  The achievement of 245 parents should be regarded as a 
success, following delays in developing the pilot model of ‘Keyworkers’ from existing 
agencies and posts and the difficulties in developing a common set of pilot processes 
including reporting across agencies.  There are 32 Keyworkers from across four partner 
organisations (JCP, two third sector organisations, plus the Westminster Works 
employment partnership) and their multiple settings. 

▪ 43 parents have been supported into work, and in-work support is the pilot’s key feature.  
In order to meet demand, more employability support than was originally envisaged has 
been provided.  Nonetheless, central to the pilot model remains the provision of childcare 
and housing costs support.  59 parents are engaged in training and a further 13 are 
volunteering.  Qualitative evidence highlights the impacts for parents and their families 
from increased confidence and wellbeing as they move towards, as well as once in, 
employment. 

▪ The beneficiary group is highly ethnically diverse.  Accessing ESOL provision is a 
frequent output for the pilot.  Pilot beneficiaries are most likely to be female (94%), lone 
parents (67%) with one child (42%).  However, the data collection for the pilot is 
undertaken by the pilot team and this is time consuming and demanding as they gather 
this from across Keyworkers.  This means that the data may be partial.  For 43% of 
those registered by Keyworkers we do not have data about the support that they have 
received. 

▪ The final element of the pilot is employer engagement.  Additional employer liaison 
capacity created by the pilot has engaged 58 employers and led to 42 family-friendly jobs 
being made available to parents supported across Westminster’s employment provision 
(and not just the Innovation Pilot).  It is not yet known how many Innovation Pilot parents 
have accessed these brokered opportunities. 

3.11 Summary 

We have seen in this brief overview that good progress has been made across the pilot 
following significant delays with many of the programmes’ early development (from April – 
October 2009), as detailed in previous evaluation reports.  These delays were commonly 
due to difficulties in recruiting staff, and the time it is widely accepted was necessary to 
develop new and innovative provision.  Pilots providing packages of support to parents and 
families are reaching their latter stages of delivery, with beneficiaries  beginning to exit pilot 
support.  Ensuring that this takes place in a timely manner is important, both for the transition 
and experience of those exiting support but also to ensure that capacity is available to more 
recent referrals and for the final stages of pilot support. 

Each of the pilots has successfully engaged its intended target group, including minority 
ethnic groups.  Across the pilots targeting parents for support, female parents and lone 
parent households headed by a female are the most common beneficiaries.  This may reflect 
changes to benefit entitlement for this group that have taken place during the pilot, and 
which will continue.  Indeed, supporting this group in the context of these changes was 
central to the pilot rationale in Hammersmith and Fulham and Islington.  Qualitative evidence 
indicates a high degree of commitment to returning to work amongst those parents that are 
engaged.  It also indicated the importance of emotional as well as practical support in 
accessing and engaging with provision that supports progression pathways to employment.  
Across the evaluations of the local pilot programmes, there is quantitative and qualitative 
evidence of: 
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▪ Increased parental employment;  

▪ Increased employability and progress towards employment, through increased skills, 
volunteering experience, and confidence;  

▪ Increased family wellbeing, through reduced stress, increased family activities and raised 
income; 

▪ Increased child wellbeing, as a result of familial outcomes but also related to children 
and young people being supported to access positive activities and provision that 
supports education and learning; and, 

▪ Increased capacity to address child poverty, through partnerships developed across 
authority service directorates and locales, and learning from local innovation pilot 
provision. 

Full discussion of pilot contribution to these five outcome areas will be provided in the final 
report from the evaluation.  Some examples of effective practice that are supported by 
existing evidence follow in the next section.   
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4 Messages of Effective Practice 

Previous synthesis evaluation reports have discussed messages of effective practice that 
emerge from the local evaluations of each of the ten Innovation Pilot programmes.  The third 
evaluation stage confirmed these messages, and this section presents them in summary 
here and provides some illustrative examples, including the MI data that was not available 
for earlier reporting.   

4.1 Targeting and Engaging Parents and Families 

The evaluation evidence indicates that combinations of approaches are required to identify 
targeted parents and families and to promote referral and self-referral.  Techniques include: 
publicity; outreach; data-led approaches; persistence; and, work with partners.  Although it is 
time consuming, developing relationships with partners is important as they can take time to 
develop confidence in new provision.   

Hammersmith and Fulham use a range of approaches to target parents 

Evidence from the evaluation of the Hammersmith and Fulham Innovation Pilot illustrates how a 
range of approaches are required in an effective approach to target parents. 

The pilot targets particular estates across the borough.  The largest proportion of parents who have 
accessed ‘Family Solutions’ did so as the result of receiving one of the postcards that the pilot has 
delivered to publicise the new service (40%).  In contrast, the second highest proportion (35%) has 
accessed the pilot following referral from another organisation.  Finally, the third most frequent route 
(14%) is word-of-mouth.   

The earliest stages of the pilot relied on postcards and publicity.  As the pilot’s ‘Family Facilitators’ 
worked with local organisations and agencies there was a high level of interest in the new provision.  
As a result a temporary outreach worker was employed for three months to establish and embed 
links with local providers and to increase referrals.  

The Hammersmith and Fulham evaluation describes how individualised, open-ended, welcoming and 
flexible support is an effective way of engaging ‘hard to help’ families.  For many parents it takes time 
and persistence to persuade them that services can help them. 

Previous reports highlighted how needs assessment is an ongoing process when working 
with parents and families to provide support beyond signposting.  As parents and families 
engage, more is revealed over time as trust develops.   

Family-based approaches do not necessarily engage the whole family, but they do take each 
of the individuals and the family as a unit into account.  It is important to understand the 
responsibilities and perspectives that parents have and not to see them as adults who may 
or may not have children.   Support for individuals within the family brings benefits for them 
but the consequences can also bring benefits for the whole family as a unit.  Personal 
change can bring family outcomes through, for example, improved family relationships.    

Knowsley Volunteer Family Mentors support parents and families 

Knowsley Volunteer Family Mentors (VFMs) provide parents and families with broad, peer-based 
support.  Parents from the target community and the surrounding area who are seeking volunteer 
opportunities receive training and support and are asked to commit two hours a week for a minimum 
of six months.    

Following referral, families are ‘matched’ with a VFM.  The pilot has purchased the ‘Rickter Scale’ 
tool that uses a set of ten adaptable questions to enable parents to identify the areas of personal and 
family life that they would like support with.  VFMs provide supported signposting to services, 
agencies and sources of support and do not themselves provide an intervention to address any 
issue. 

The pilot intended to support parents who were not in receipt of targeted interventions and were ‘just 
coping’ without the support of statutory agencies.  Nonetheless, the pilot has found that a large 
number of the parents and families who are referred to and assessed by the project are in receipt of 
such levels of support.  Yet, these parents have described how the interventions and services that 
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they are engaged with address particular issues, for example a child’s behaviour at school, but they 
do not provide support to the parent or more family-focused support.  The pilot therefore supports 
these parents and families ‘along the journey’ as they engage with and receive interventions and 
services.   

As parents’ personal and family related needs are addressed, they can begin to address the 
employment and training needs and aspirations.   Pilot MI indicates that the most frequent support 
provided by VFMs is emotional support, across (Rickter Scale) outcome areas: stress; health and 
lifestyle; community; confidence; employment; and, child’s education.  Qualitative evidence also 
indicates the centrality of a trusting relationship that builds confidence. 

4.2 Increasing Employment and Employability 

The ten local evaluations continue to highlight how there is a high demand for the flexible 
and holistic approaches to supporting parents towards employment that many of the pilot 
programmes provide.  Where pilots have trialled longer-term and intensive models of 
support, often working with parents and families for six months or more, parents and families 
are beginning to exit this support as it comes to an end. 

Sefton provide family focused employment and employability  support 

The Sefton pilot includes a team of ‘Family Coaches’ who provide family-focused and holistic support 
to move parents into employment.  An ‘Incentives and Rewards’ package provides a flexible 
resource to support parents and families’ engagement in a ‘progression plan’ agreed with them at the 
outset of their engagement. 

Family Coaches have engaged almost double their target of 40 families (77), despite minimal 
publicity and careful work with referral partners, intended to enable the pilot model to be explored 
within the limited capacity of the team (of three).  The pilot has also supported parents with more 
complex needs than the ‘motivated and close to the labour market’ group that was their initial target. 
This has confirmed the demand for the model of support provided by the pilot.  It is also in 
recognition that many of those who are motivated to engage with employment progression support 
have a range of barriers that are not always revealed until relationships develop; thus, the pilot has 
supported parents with a range of needs and demonstrated how a broad group of parents can 
benefit. 

In addition to the employment and employability outcomes achieved – 14 parents into employment, 
45 into training and 18 into volunteering opportunities – there is a wealth of evidence of family 
wellbeing increasing due to reduced stress and increased family participation in positive activities.  
Children have been supported to access opportunities and provision, with evidence of direct benefits 
for them. 

Effective approaches are delivered by a caseworker who can access resources and co-
ordinate multi-agency responses to an action plan that is ‘owned’ by a parent or family and 
that demonstrates progress.  These coordinated approaches mean that the barriers faced by 
parents can be addressed together and not in isolation by different agencies. 

Islington Working for Parents  

The ‘Islington Working for Parents’ pilot has a team of eight ‘Parent Officers’ based in children’s 
centres across the borough.  They act as a source of advice and support to parents providing 
information and advice about, and to engage with, pathways to work.  All of the officers are operating 
at, or very close to, their caseload target of 40 parents at any one time.  Some report 
oversubscription for their services and waiting lists have been created in some areas.  Over 700 
parents have been engaged, with almost 400 receiving the highest level (Level 3) of support. 

Data from the pilot illustrates the range of interventions provided to parents engaged.  These include: 

▪ 402 Action Plans agreed; 

▪ 187 referrals to the Income Maximisation Team; 

▪ 90 parents assisted with CV preparation; 
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▪ 236 referrals to training; 

▪ 55 parents interviewed for local authority posts. 

Data referring to the issues that parents themselves identify as the reason for their engagement 
demonstrate the employment support that they are seeking, including: 

▪ General help getting into work: 266 

▪ Assistance with preparing CV: 262 

▪ Assistance with interview technique: 211 

▪ Assistance with job applications: 211 

▪ Access to basic skills training: 202 

4.3 Alleviating the Impacts of Poverty 

The ten Innovation Pilot local evaluations continue to evidence how the provision of 
resources to parents and families can bring immediate relief to those experiencing poverty.   
These impacts can be related to family material circumstance – for instance housing, 
clothing, or accessing positive activities for children and young people – or related to 
parents’ ability to seek or engage with employment or pathways towards employment.  
Existing, mainstream, funds are often reported as being: difficult and time consuming to 
access; highly restricted in terms of use; and often requiring turnaround times that make their 
use in cases of crises limited.  Some may also require repayments to be made, which can 
deepen debt and sustain poverty.  Flexible funding can therefore provide useful resources to 
relieve the immediate effects of poverty and enable progression towards employment and 
other positive outcomes.    

Cornwall’s Enabling Fund provides a wide range of resources for short and long term 
impacts 

The Enabling Fund that is one of three strands of the Cornwall pilot.  It is a flexible resource that 
aims to: address crises; prevent families moving into poverty where they are at risk; sustain 
employment; and, support progression into employment.    All professionals working with families 
across Cornwall are able to support applications to the fund. 

Examples of applications where awards of funding were made include: 

▪ A lone parent unable to afford repairs to her car, which she needed to travel to work (£378); 

▪ A father recently made redundant who was unable to afford the costs of a course, which was 
required for a job he had been offered (£400); 

▪ A family with three children receiving £100 for school uniforms, following a reduction in the 
father’s income; 

▪ A lone parent receiving £288 for furniture having fled domestic violence; and, 

▪ A lone parent receiving £100 so that the eldest of her five children could attend the summer Girl 
Guide camp. 

Signposting and supporting access to local provision can enable families to engage with 
services for the first time. This includes support with debt and money management, which 
can create significant personal and family stress.   
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North Warwickshire takes information and provision to rural communities 

The ‘Branching Out Bus’ (BOB) that is the central element of the North Warwickshire pilot provides a 
mobile base for information from the local authority and its partners.  Core staff are provided by the 
Citizen’s Advice Bureau alongside more general advice provided by the driver who is trained for this 
dual role. 

BOB visits different locations at the same time each day of the week.  These locations are altered on 
a quarterly basis, building a new presence in each locale for the following months.  They include 
locations in particular housing areas, indicated by data mapping as having high levels of child 
poverty, and at children’s centres and other community facilities and events. 

The core of the service is financial inclusion; the bus is branded as a general advice service so as 
experiences of previous provision in the authority have suggested that there is a stigma associated 
with debt, money or benefits advice that acts a barrier to access.  BOB collects minimal data about 
those who access the advice as part of an open and accessible approach. 

Information, advice and sign-posting is provided on a drop in or appointment basis.  Staff will also 
visit people in their own homes.  In addition to the pilot MI data indicating that a high number of new 
clients access information in this way (79% of CAB clients), qualitative evidence illustrates that 
friendly branding of the bus and its proximity in local areas is an important factor for those who 
access BOB.  This qualitative evidence also illustrates how signposting to training and support can 
lead to employment outcomes, with the associated long –term benefits for families. 

A wide range of partners support BOB.  Their engagement with the pilot has led to ‘BOB without the 
bus’: a wider recognition of the need to take provision out to rural locations for more effective access 
of and signposting to the services available in the county’s towns and conurbations. 

4.4 Addressing Barriers 

To address the range of barriers that families can face in accessing provision that supports 
improved wellbeing outcomes, and that parents can face in moving towards and returning to 
the labour market, flexible and resourced packages of personalised support that are 
coordinated through a casework or case-management approach are required.  Where 
resources are provided to alleviate poverty, more sustainable outcomes will be achieved 
where these address barriers in a supported way. 

Waltham Forest provide a multi-agency approach to addressing family barriers 

The Waltham Forest pilot targets families with children aged 2-5 years in deprived areas of the 
borough and aims to engage the most marginalised families.  The pilot provides a flexible, 
personalised and holistic service through the ‘Family Partnership Model’, which is coordinated by a 
Family Support Adviser (FSA) and supported by a multiagency team of benefits and housing 
advisers (the pilot have been unable to recruit to their health visitor post). A FSA and a Benefits 
Adviser undertake an initial home visit and assessment, ensuring prompt action with benefits and 
family needs.    Where families are reluctant to engage, the team take a persistent approach.  Just 
13 families of the 160 referred have not engaged and just 10 have left following assessment. 

An initial action plan is developed, and this is amended over time as the relationships between the 
family and the FSA develop and new issues emerge.  A Hardship Fund is provided so that any one-
off payments can be met.   FSAs ensure that immediate family needs and familial barriers to parents 
engagement with employment are addressed. Pilot MI demonstrates that the primary areas that 
families receive support to address are: 

▪ Improved family environment (including housing): 23% 

▪ Accessing community services: 14% 

▪ Reducing financial stress: 11%  

The pilot has referred to forty agencies and services, with the most common being the local 
employment service (Worknet).  One parent is in work and twenty are accessing training (the 
majority being ESOL provision).  These outcomes are expected to increase as families exit FSA 
support.  The local evaluation concludes that the pilot’s success in addressing a wide range of 
barriers related to benefits, housing, health, parenting and social circumstances has meant that 
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parents have been able to move to focus on employment and skills as a greater priority. 

Partnership working is required for effective packages of support.  Developing effective 
partnerships takes an ongoing commitment time and resources, as awareness, confidence 
and working relationships develop. 

Access to affordable childcare that is flexible and available is described by stakeholders as a 
key barrier to parental engagement in both employability activity and employment itself.  This 
has three dimensions: parental perceptions of the childcare that is available; the cost of 
childcare being prohibitive for those entering employment; and, the availability of childcare 
that is local and flexible to employability activity such as training and job search provision.   

Westminster Keyworkers provide access to in-work support 

The Westminster pilot has two strands of support that are available to parents once they are 
supported into work by the pilot’s ‘Keyworkers’.  

Keyworkers act as case-managers and broker parents’ access to local employability support 
including basic skills and other provision.  The pilot promotes partnership working amongst Keywork 
agencies and common approach to registering, assessing, action planning and supporting parents 
into work. 

Pre-work support is one strand of the pilot, focusing upon providing access to training and financial 
advice and support.  Advice and support is provided about the transition to work.  This is supported 
by two additional strands of the pilot: access to affordable and flexible childcare; and, help with in-
work housing costs. 

▪ Of the 245 parents engaged by the pilot, 81% who require childcare have had their needs met 
(and the pilot continues to broker access to the remaining parents).  43 parents have entered 
employment through Keyworker support, but childcare is also provided for some training and 
employability activities 

▪ There has been a lower than expected take-up of the housing support (21 of the 43 parents who 
have entered work), although as the pilot moves more parents into work access of this provision 
is expected to increase. 

Coordinating activity across 32 Keyworkers in the sites of four partners has taken considerable 
resources.  The pilot team continue to collate evidence from across Keywork agencies and to 
encourage and facilitate effective Keyworking. 

4.5 Innovation and Sustainability 

All of the pilots have developed programmes of provision that display innovative features – 
including new models of delivery, the modification of existing approaches for individual 
circumstances or target groups involved, and by developing new partnerships for delivery.  
Where it is being delivered, parent- or family-focused flexible, resourced employment and 
employability support is identified by stakeholders as particularly innovative.  A smaller 
number of the pilots are engaging employers, and these experiences (Sefton, Tyne 
Gateway, Westminster) suggest a willingness and interest amongst employers in supporting 
family-friendly employment; these developing approaches will be further explored in the final 
evaluation report.  There are also examples of innovative community capacity building 
approaches.  The local evaluations confirm that these are well supported by local 
communities and the professionals that work with them, but they are resource intensive.   

Tyne Gateway’s Community Entrepreneur model 

Tyne Gateway’s pilot builds upon notions of the ‘barefoot professional’ from community work in 
developing countries, whereby local people are trained and empowered to undertake developmental 
work.  The pilot has developed a new 8-week Awareness Raising Course in partnership with 
Sunderland University and from the first cohort of 26 participants, 20 Community Entrepreneurs 
(CEs) were employed.  This is a new role and CEs are supported by the pilot and by ‘Senior Mentors’ 
from the public, private and third sectors to work in the neighbourhoods of greatest need across the 
boroughs of North and South Tyneside to develop community projects that aim to deliver 
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employment outcomes for local people and address poverty. 

Examples of local projects include: 

▪ Community Energy Advisers – training parents for employment within the energy industry (7 at 
September 2010); 2 Energy Advisers employed (Future Jobs Fund) to address fuel poverty. 

▪ Piggy Bank – school-based savings scheme; and ‘CU Next Week’, a doorstep collection Credit 
Union.  Parents employed by both elements. 

▪ Unity Calls – training for call centre employment, including within a new social enterprise being 
established for the purpose. 

Pilot ‘distance travelled’ data for the CEs indicates their increased skills and confidence.  It cannot 
capture what the local evaluation describes as the ‘transformational’ impacts that the qualitative 
evidence reveals.  Such was the impact of the training developed that it has been repeated for a 
second cohort of local parents, but without the CE post as a possible outcome for participants.  This 
second cohort has acted as a pool of appropriately trained volunteers or staff for CE community 
projects (and as a reserve, one parent from this cohort replacing a parent who resigned from their 
CE post) as well as for community action more broadly. 

Nonetheless reaching this stage of delivery, with community projects engaging local parents and 
other projects moving from inception, has taken a great deal of time and resource.  Implementation 
has placed substantial demands upon the pilot management team.  The CEs have developed from 
parents committed to supporting their communities to professionals in new innovative roles working 
in disadvantaged communities to identify and deliver new community projects.  The success of the 
pilot has been recognised by national awards, and by the two local authorities who have pledged to 
support the pilot beyond their two year funding.  One option being explored is the creation of a new 
social enterprise to deliver community entrepreneurship through training, consultancy and delivery.  

Workforce development is a focus of some of the LAIP programmes.  Learning from these 
particular pilots and from broader activity to develop new provision across the programme, 
indicates that innovation can cause tension and meet resistance as it challenges established 
practice.  Embedding new practice requires dedicated time and resources and sustained and 
targeted activity.  It also requires top level leadership. 

The challenges of developing new Family Group Conferencing provision in Kent 

Kent’s Innovation Pilot involves a range of new provision and activities aimed at increasing local 
activity to address child poverty and to build the resilience of families, enabling and empowering 
them to affect change.  One element of this approach is the trialling of a new form of Family Group 
Conferencing (FGC).  FGC was developed as a technique to engage families where there is a 
safeguarding concern.  The pilot has developed a new FGC model that supports families to identify a 
progression pathway based upon their strengths and needs and resources and supports that they 
require from professionals and local provision. 

24 families have been referred and 18 conferences have been convened, with the remainder 
planned.  However this is far below the pilot’s target of 120 families engaged.  Although the new 
model of provision was developed at an early stage of the pilot, it has taken a long time for referrals 
to begin.  Just four families had been referred at the time of the second evaluation report.   

The pilot team have undertaken an extensive programme of awareness raising amongst 
professionals working with families.  Dedicated training for 109 front-line staff has taken place, 
supplemented by additional attendance by pilot and FGC staff at team meetings across the four 
areas of the county that the pilot is targeting.   

The pilot has found it difficult to promote such new and innovative provision without ongoing activity 
to engage potential referring agencies.  Referrers are anxious about the workload associated with a 
referral and subsequent support work.  A great deal of face-to-face work has been required, and 
referrers report difficulty in understanding the new application of the FGC model.   

Referrers of families that have participated are positive about the model and the additional support if 
provided.  The families who have participated are also positive about their experience and the 
outcomes that have been achieved.   It is hoped that referrals will continue to increase, providing 
more evidence and associated learning, as confidence in the model develops. 

 33 



 
 

The local pilot programmes have established strategic structures and are exploring ways in 
which effective pilot practice can be sustained or mainstreamed.  In some cases promising 
progress had been made towards the potential mainstreaming of pilot services.  In Cornwall, 
funding has been secured to continue the two main activities delivered to date. In Islington 
the top level leadership of the pilot and a dedicated sustainability strand is embedding new 
practice and informing further (community budget) piloting. Yet, at the time of the evaluation 
fieldwork (October 2010) there was a great deal of uncertainty about local authority budgets 
and priorities and the prospects for some of the pilot provision in many of the ten localities.       

4.6 Summary 

The third evaluation stage has confirmed the messages of effective practice that were 
identified and discussed in previous evaluation reports.  This section has provided a 
summary of those learning points, with short illustrative examples from across the ten local 
Innovation Pilot programmes.  Some of the findings from the analysis of pilot MI data have 
been included to support them.   

The local evaluation reports provide a rich source of data and within a concise summary it is 
impossible to do justice to all of the detail that they contain; this section presents in outline 
the main themes that emerge from a synthesis of them.  The final evaluation report will 
provide a more comprehensive discussion, similar in breadth and scope to the previous 
synthesis reports.8 

 

 

 

 

 

 

 

                                                      
8 For a detailed discussion of the pilot programmes, their features and the emerging messages of effective 
practice that are outlined here, see GHK (2010a; 2010b) op.cit. 
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5 Conclusion  

This report has presented an overview of findings from the third stage of the national 
evaluation of the Local Authority Child Poverty Innovation Pilot (LAIP).  The report has 
provided a summary of ten local programmes in the form of individual programme theory 
logic models, which illustrate their activities and rationale, and their targets and 
achievements to September 2010.  An overview of the outcomes achieved to date by each 
pilot has also been presented, and the messages of effective practice identified in previous 
reports confirmed, with brief illustrative examples being provided.   

5.1 Synthesis Evaluation Key Findings 

▪ The ten LAIP programmes are in the final stages of delivery.  They continue to reflect a 
true pilot ethos, adapting to changing circumstances and to learning that is emerging 
from their provision and its evaluation.  

▪ Pilots providing longer-term packages of support are exiting increasing numbers of 
parents and families as periods of support come to an end.  Although this creates 
challenges for local programmes, LAIP employment and employability outputs and 
outcomes can be expected to increase.   

▪ The local evaluations of the ten pilot programmes, and a synthesis of them, continue to 
highlight:  

− The need for a range of techniques if targeted parents are to be reached and 
engaged; 

− The effectiveness of packages of support for parents seeking to enter or re-enter 
employment that are flexible, resourced, and understand them as parents rather than 
adults who may or may not have children and caring responsibilities; 

− The need for flexible, accessible resources that can provide immediate alleviation 
from the impacts of poverty;  

− The demand for money and debt advice and the impact that this can make on 
individual and family wellbeing; 

− The importance of partnership working and the resources that this requires;  

− The challenges of developing new and innovative practice, and of workforce change; 
and, 

− Community capacity building approaches are well supported and can have a 
transformational impact upon those engaged in delivering provision in their 
communities, but supporting this development requires dedicated resources. 

▪ The pilot programmes are well supported by strategic and other local stakeholders.  The 
emerging context for local authorities of reduced budgets and the increased ability to 
plan and prioritise locally creates opportunities and challenges for the sustainability and 
mainstreaming of pilot practice that has only reached full maturity in the last six months. 

5.2 Pilot Learning: the Four ‘Child Poverty Building Blocks’ 

This evaluation stage confirms the learning that the pilot provides for the four ‘Child Poverty 
Building Blocks’ that have been developed by the Child Poverty Unit to support local 
authorities’ and delivery partners’ planning under the duties of the Child Poverty Act 2010.  
The final evaluation report will explore these in full, as well as revisiting the priorities for the 
Coalition Government noted in section 1. 

The learning from the pilot for each building block is summarised below. 

5.2.1 Employment and skills  

This building block is intended to ensure that ‘more families are in work that pays and have 
the support they need to progress’. 
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▪ It is important to understand the responsibilities and perspectives that parents have and 
not to see them as adults who may or may not have children.  There is a demand for 
employment support that is delivered from this perspective.  It enables the range of 
barriers that parents can face in engaging with employment and employability support to 
be recognised and thus addressed.  Flexible resources are required to support a 
coordinated case- or key-work approach.  Emotional support as well as practical support 
is required for more intensive support. 

5.2.2 Life chances and families 

This building block is intended to ensure that ‘poverty in childhood does not translate into 
poor experiences and outcomes’. 

▪ Packages of support bring a range of benefits for individual and family wellbeing.  
Although work with parents brings benefits for all the family, there remains a need for 
direct work with children and young people.   

▪ Parents are motivated to engage in pathways towards employment, in family learning 
and in broader family support in order to bring personal and familial benefits when this is 
accessible, non-threatening and developed with them. 

5.2.3 Financial support 

This building block is intended to ensure that ‘financial support is responsive to families’ 
situations’. 

▪ There is high demand for high quality advice and support relating to benefit entitlement 
and to debt. 

▪ There is high demand amongst practitioners supporting parents towards employment, or 
supporting parents and families towards broader welfare and wellbeing outcomes, for 
flexible funds that alleviate the impacts of poverty.  Mainstream funds are often 
restrictive, difficult to access, slow to process and can require repayment.  Flexible funds 
can enable progression and contribute to sustainable outcomes. 

5.2.4 Place and delivery 

This building block is intended to ensure that each ‘child’s environment supports them to 
thrive’.   

▪ It is important when developing provision to address child poverty that it is appropriate to 
local context: the local history and landscape of provision; and, the characteristics of the 
local community. 

▪ Involving local communities in developing and delivering services can be effective - but it 
must be carefully supported and appropriately resourced; for example, that sufficient 
measures are in place to ensure safeguarding procedures are adhered to. 

▪ Voluntary and community sector partners bring expertise in working in local contexts and 
with local communities, and bring flexibilities in management and administration. 

▪ Local authorities can embed effective practice by engaging their directorates and their 
partners and promoting child poverty as a priority; achieving change requires a 
structured, resourced approach.       

5.3 Evaluation Next Steps 

This report has provided evidence from the third stage of the national evaluation of the Local 
Authority Child Poverty Innovation Pilot, which builds upon the detailed and substantial 
reports provided in earlier stages of the evaluation prior to the final report.  It has provided 
summary, illustrative and outline evidence and discussion.   

The final stage of the evaluation will be comprehensive and will build upon the detailed 
understandings developed through the ten local evaluations and summarised in this report.  
The final stage of the evaluation will be concluded in March 2011, once pilot delivery has 
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been completed and final outcome data is available.  As the pilot moves to the end of the 
funded period (March 2011) each of the ten local evaluation teams will conduct a final and 
comprehensive round of fieldwork, focusing upon long term outcomes and learning for 
sustainability.  The evaluations will explore the final detail of each model of provision, 
providing final programme theory logic models for others to learn from and enabling a focus 
upon the key features of effective practice.  There will also be a focus upon the final data in 
relation to costs and other resources and a cost-effectiveness analysis will be undertaken 
across the pilot.  The evaluation’s locality mapping will be realised, bringing further depth to 
the analysis of pilot outcomes.   The final evaluation report, with accessible summaries for 
local authorities and their partners, will be provided to CPU in June 2011. 
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